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For future updates, please refer to the MDT website at http://www.mdt.mt.gov/. Once at the site, click on Doing
Business tab OR click on http://www.mdt.mt.gov/business/contracting.shtml/. Under the Specifications heading (on
the left-hand side of the page), click on Supplements.

The following Subsections have been revised since April 1, 2006. Current revisions are noted by an * before the date
on this index.
SUPPLEMENTAL SPECIFICATIONS TO MONTANA
STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION

2006 EDITION
SUBSECTION TITLE PAGE DATE
101.01 General (Dual Units) 1 3-1-07
101.03 Definitions (Contractor 4 *10-8-09
101.03 Definitions (Joint Venture) 6 *10-8-09
101.03 Definitions (Roadside Development) 8 2-19-09
101.03 Definitions 10 3-1-07
102.07 Bidding Requirements 13 10-1-06
102.08 Rejection of Bid Proposals 14 5-1-08
102.08 Rejection of Bid Proposals 14 10-1-06
102.11 Withdrawal of Proposals 15 3-1-07
102.15 Venue 16 2-19-09
102.17 Public Works Contracts 16 12-18-08
103.07 Execution and Approval of Contract 17 8-1-06
103.09 Submission of Bid Documentation 18 12-18-08
104.02.3 Significant Changes in the Character of Work 22 11-1-06
104.02.4 Change Orders 22 11-8-07
104.05.2 Failure to Properly Maintain Roadway or Structure 23 3-1-07
104.05.4 Maintenance for Traffic During Work Suspensions 24 3-1-07
104.06 Rights In and Use of Materials Found on the Work 24 10-1-06
104.08 Value Engineering Proposals 25 11-8-07
105.02 Contractor Furnished Drawings and Submittals 27 *10-8-09
105.03.1 General (Conformity With Plans and Specifications) 27 2-19-09
105.03.2 Items Designated for Acceptance on a Lot Basis (Quality Assurance) 28 10-1-06
105.03.2 Items Designated for Acceptance on a Lot Basis (Quality Assurance) 27-29 12-27-07
105.03.3(A) Gradation (Quality Incentive Allowance) 29 10-9-08
105.03.4 Table of Contractor Submittals 30 7-31-08
105.05 Cooperation by Contractor 31 3-1-07
105.08.5 Survey Tolerances and Inspection 33 1-31-08
105.13 Equipment 35 10-1-07
105.15.2 Final Inspection 35 7-3-08
105.15.2 Final Inspection 35 11-8-07
105.15.3 Final Acceptance 36 7-3-08
105.16.1 Notice of Claim 36 7-31-08
105.16.3 Decision on Claims 38 8-28-08
106.01.1 Source of Supply 39 8-1-07
106.02.3 Contractor-Furnished Sources 40 5-1-08
106.05 Field Laboratory 42 3-1-07
106.09 Domestic Materials 43 7-3-08
107.02 Permits, Licenses, and Taxes 45 7-3-08
107.06 Public Convenience and Safety 46 5-1-08
107.08 Load Restrictions 47 8-1-07
107.08 Load Restrictions 47 6-1-06
107.11.3 Air Quality 49 *10-8-09
107.11.4 Noise Pollution 49 *10-8-09
107.11.5 Noxious Weed Management 49 *10-8-09
107.11.6 Noxious Weed Control 50 *10-8-09
107.13.1 Insurance on All Contracts 50 *10-8-09
107.17 Contractors Responsibility For Work 51 10-9-08
108.01.2 Contract Performance 57 3-27-08
108.03.1 General (Prosecution of Work) 58 3-1-07
108.03.1 General (Prosecution of Work) 58 1-31-08
108.03.2 Project Schedules 59 1-31-08
108.03.3 Critical Path Method (CPM) Scheduling 60 1-31-08
108.07.1 Calendar Date Contracts 62 7-3-08
108.07.3 Working Day Contracts 63 2-19-09
108.07.3 Working Day Contracts 63 9-1-06
108.07.3 Working Day Contracts 63 6-1-06
108.07.3 Working Day Contracts 63 3-1-07
108.07.5 Extensions (Time) 64 11-8-07
108.08 Failure to Complete on Time 65 11-8-07
108.08 Failure to Complete on Time 66 10-9-08
108.10.2 Payment 67 *10-8-09
109.02.1 Pay Unit Rounding 71 *10-8-09
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SUPPLEMENTAL SPECIFICATIONS TO MONTANA
STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION

2006 EDITION

SUBSECTION TITLE

109.04.1 Unit Price or Lump Sum Basis (Extra Work)
109.04.2 Force Account Basis

109.05 Deleted or Terminated Work

109.06 Partial Payments

109.06.1 Billing Cycle

109.07 Payment for Material on Hand

109.08 Final Estimate

109.09.1 General (Mobilization)

109.09.2 Payment (Mobilization)

109.10 Overpayments

109.11 Fuel Price Adjustment

202.03.1(B) Removal of Substructure

202.03.1(C)(2) Concrete and Masonry (Removal of Structures)
202.03.3 Removal of Pavement, Sidewalks, Curbs, etc.
203 Excavation and Embankment

207.03.6 Foundation Preparation

208.03.6 Inspections (General Storm Water Permits)
208.05 Basis of Payment — Temporary Erosion Control
301.03.1(B) Acceptance Sampling and Testing (Aggregate Surfacing)
301.03.1(B) Acceptance Sampling and Testing (Aggregate Surfacing)
301.03.1(B) Acceptance Sampling and Testing (Aggregate Surfacing)
301.03.1(C) Aggregate Surfacing-Acceptance (Aggregate Surfacing)
301.03.5(D) Compaction (Aggregate Surfacing Construction)
304.02.1 Portland Cement

304.03.1(C) Aggregate (Composition and Proportioning)
401.03.10 Spreading and Finishing

401.03.11 Constructing Joints

401.03.12(A) Compaction

402.03.5 Acceptance

407.02.1 Bituminous Material

409.01.1 Contract Time

409.03.3 Seasonal and Weather Limitations (Seal Coat)
409.03.6 Application of Fog Seal

409.03.7 Application of Seal Coat Materials

409.03.8 Warranty (Seal Coat)

551.03.2(A) Design (Composition of Concrete)
551.03.7(A)(4) Flowable Fill (Testintg and Acceptance of Concrete)
552.03.9(A) General (Cold Weather Concreting)

555.03.3 Placing and Fastening (Reinforcing Steel)
556.03.1 Pre-qualification

559.02.2 Furnish Pile

559.02.4 Splicing Piles

559.02.5 Holes in Piling

559.03.3 Pile Capacity

559.03.3(B)(2) Dynamic Load Tests (Pile Capacity)

559.03.5 Service Pile

559.03.7 Steel Pipe Pile

559.03.8 Painting Steel Pile or Steel Pipe Pile

559.04 1 Load Tests (Piling)

559.04.2 Furnish Pile

559.05 Basis of Payment (Piling)

603.03.4 Backfilling (Culverts and Pipes)

603.04.3 Bedding and Foundation Material

603.05 Basis of Payment

606.03.2 Installing Posts

607.02.1 Snow Fence (New)

609.04 Method of Measurement (Curbs and Gutters
609.05 Basis of Payment (Curbs and Gutters)

610.01 Description (Roadside Revegetation)

610.03.1 Topsoiling

610.03.2(A) General (Seeding, Fertilizing, and Mulching)
610.04.1 Topsoil

610.04.4 Condition Seedbed Surface

610.05 Basis of Payment (Roadside Revegetation)
611.02.3 Paint (Cattle Guards)

612.01 Description (Paints and Painting)

612.02 Materials (Paints and Painting)

612.03.6 Application of Powder Coat
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72
72
73
74
74
75
77
77
77
78
78
85
85
86
87
104
108
108
123
123
123
124
126
135
135
152
153
153
158
169
171
172
173
173
173
200
208
218
246
249
269
269
269
271-273
273
274
274
275
275
275
276
284
285
285
290
295
304
304
305
305
305
308
308
309
311
313
313
317

12-27-07
3-1-07
7-3-08

12-18-08

3-12-09
3-1-07
7-31-08
7-3-08
3-1-07
3-27-08
9-1-06
7-3-08

19-09

19-09

19-09

-31-08

19-09

19-09

19-09

27-07

19-09

19-09

2-19-09
3-1-07
11-8-07
3-12-09
12-27-07
12-27-07
10-1-06
10-1-06
3-12-09
3-12-09
7-31-08
3-12-09
7-3-08

2-
2-
2-
1
2-
2-
2-

12-

2-

2-



Q:\SPECIAL\CONTRACT PLANSM60

SUPPLEMENTAL SPECIFICATIONS TO MONTANA

*Revised 10-8-09

STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION

2006 EDITION

SUBSECTION TITLE

612.04 Method of Measurement

612.05 Basis of Payment

614.02 Materials (Retaining Walls)

617.04.2 Traffic Signals and Lighting

617.05 Basis of Payment

618.03.2 Traffic Control Plan

618.03.6 Access Breaks

618.03.7(A) Crossing, Entering and Using Roadways
618.03.7(B) Limited Access and Multiple-Lane Roadways
618.03.11 Traffic Control for Seal Coat Operations

618.04.1 Traffic Control Devices

618.04.6 Items Not Eligible for Separate Payment

618.04.6 Items Not Eligible for Separate Payment

618.05.1 Traffic Control Devices

620.03.2 Layout of Pavement Markings

620.03.6 Epoxy Pavement Markings

620.03.6 Epoxy Pavement Markings

620.03.6 Epoxy Pavement Marking

620.03.7(H) Thermoplastic Pavement Marking Application
620-03.7(1) Thermoplastic Pavement Marking Glass Bead Application
620.04.1 Temporary and Interim Pavement Marking Quantities
620.04.2 Epoxy Pavement Markings

620.04.4 Painted Pavement Markings and Curbs

620.05 Basis of Payment (Pavement Markings)

623 Mailboxes

701.02.1 General Requirements — Aggregate for Surfacing
701.021 General Requirements (Aggregate)

701.02.8 Crushed Cover Aggregate-Cover Material

701.02.9 Aggregate for Portland Cement Treated Base
701.03.1 General Requirements — Aggregate for Bituminous Mixtures
701.04.1 Bedding Material (Table 701-17 Table of Gradations)
701.11 Glass Cullet

702.01 Bituminous Materials

702.02 Testing and Acceptance

702.02 Testing and Acceptance (Table 702-2 Schedule of Tolerances)
702.02 Testing and Acceptance (Table 702-8 CRS-2 Emulsified Asphalt)
703.02.1 Plastic Conduit

703.16 Class 4 Treated Timber Poles

703.17.3 Wood Poles for Overhead Conductor Highway Lighting
703.17.7 Overheight Detector

704.01.5 Treated Timber Posts

704.01.6 Treated Timber Poles

704.01.7 Barn Poles

705.01.2 Wood Posts and Blockouts

705.03.1 Wood Treatment

706.04 Treated Timber and Lumber

706.04 .1 Treating

706.04.2 Incising

706.04.3 Inspection

706.05(A) Timber Piles

707.021 Rubber Gaskets

707.02.2 Flexible Plastic Gaskets

710.02.3 Paint Coating Systems for Structures

710.03 Prequalification and Certification (Powder Coating)
712.01.1 General (Chain Link Fence)

712.01.6 Tie Wire (Fence)

712.01.7 Tension Wire (Fence)

712.02.1 Woven Wire (Fence)

712.02.2 Barbed Wire

712.02.7 Metal Posts and Assemblies (Fencing)

712.02.8 Wood Fence Posts and Brace Rails

713.12.1(C) Wood Excelsior Fiber Blankets (Type EX 3)

713.12 Soil Retention/Erosion Control Blankets and Mats
714.02 Temporary Pavement Marking Tabs

714.04 Temporary and Interim Paint Markings

714.05 Reflective Glass Beads

714.05 Reflective Glass Beads

714.08(B)

Materials (Epoxy Pavement Marking Material)
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Continued

MONTANA SUPPLEMENTAL SPECIFICATIONS

The following are supplementary or amendatory to the 2006 Edition of the Standard Specifications for Road and
Bridge Construction insofar as they apply to this contract.

101.01 GENERAL (DUAL UNITS) Page 1 3-1-07

Add the following paragraph after the first paragraph:
The Standard Specifications are written in dual units with English units first, followed by Metric units in

parenthesis. The contract will be in one of the two units. All submittals and documentation provided to the
Department must be in English or Metric units as shown in the contract.

101.03 DEFINITIONS (CONTRACTOR) Page 4 10-8-09

Change the title to the following:
CONTRACTOR OR PRIME CONTRACTOR
Add the following sentence at the end of the first paragraph:

When used in the specifications, Prime Contractor has the same meaning as Contractor.

101.03 DEFINITIONS (JOINT VENTURE) Page 6 10-8-09

Add the following definition:

JOINT VENTURE
An agreement between two or more persons or entities to be jointly and severally responsible for the
performance of a contract.

101.03 DEFINITIONS (ROADSIDE DEVELOPMENT) Page 8 2-19-09
Add the following paragraph at the end of ROADSIDE DEVELOPMENT:

Unless specified different in the contract, the following are the roadside areas:
e Area 1. Areas with slopes of 3:1 and flatter.
e Area 2. Areas with slopes steeper than 3:1.
e Area 3. A 15.0 foot (4.5 meter) wide strip adjacent and parallel to the finished pavement, along both
roadsides.

101.03 DEFINITIONS Page 10 3-1-07

Rescind the second sentence of the definition for WORKING DAY (that begins with “Working days will be ...”) and
replace with the following:

Working days will be charged from November 16 through April 15 for all days construction activities occur

that have any impact on the traveling public, exclusive of emergency and maintenance repairs to the project, when
the time requirements under Subsection 104.05.2 are met.

102.07 BIDDING REQUIREMENTS Page 13 10-1-06

Add the following paragraph at the end of 102.07 (C) (2) Proposal Guarantee:

An electronic bid bond may be filed in lieu of completing the paper Bid Bond area of the Proposal Bid form.
Submit on the most current Department-provided hard copy Electronic Bid Bond Form CPB_102_07.

102.08 REJECTION OF BID PROPOSALS Page 14 5-1-08

Delete the last sentence under part E that reads “(See Subsection 102.10 (B) (6)).”
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102.08 REJECTION OF BID PROPOSALS Page 14 10-1-06
Delete 102.08 (A) starting with “Failure to complete ..... ” and replace with the following:

A. Failure to complete the appropriate bid bond form, or Proposal, provided by the Department, by all

specified persons, including notaries, in the correct blocks.
Delete 102.08 (G) starting with “Bidder fails to ...” and replace with the following:

G. Bidder fails to properly complete and sign, by original signatures, on the most current Department-
furnished Proposal and appropriate bid bond form. Stamped signatures are not authorized.

102.11 WITHDRAWAL OF PROPOSALS Page 15 3-1-07

Delete the words “or telegram” from the first sentence.

102.15 VENUE Page 16 2-19-09

Rescind 102.15 and replace with the following:

In the event of any dispute concerning a project, whether over its advertisement, bidding, award, execution,
or claim, any litigation filed by or against the Department has venue only in Lewis and Clark County.

102.17 PUBLIC WORKS CONTRACTS Page 16 12-18-08

Add the following Subsection:

102.17 PUBLIC WORKS CONTRACT

Department projects under these specifications are public works contracts. Projects under these specifications
require Contractors to provide all resources necessary to complete the project, fully complying with its plans and
specifications. They are not “sales”, nor are they sales of “goods”, as those terms are used in Montana’s Uniform
Commercial Code (UCC). The UCC, particularly its Chapter 2, does not apply to these projects, and the contractor
concurs with that by submitting its bid.

103.07 EXECUTION AND APPROVAL OF CONTRACT Page 17 8-1-06

Rescind part D under the third paragraph and replace with the following:

D. Possessing a current special fuel user permit issued under 15-70-302 MCA, or a letter stating that no
special fuel will be used.

103.09 SUBMISSION OF BID DOCUMENTATION Page 18 12-18-08

Rescind Subsection 103.09 and replace with the following Subsections:
103.09 SUBMISSION OF BID DOCUMENTATION

103.09.1 General
The following requirements apply when submission of bid documents is required by the contract.

103.09.2 Bid Documents

The term "Bid Documentation," as used in this specification, means any writings, working papers, computer
printouts, charts, schedules of any kind (e.g., CPM, bar chart, etc.), and any data compilations, computerized or not,
used by the Contractor to determine the bid it submits for this project. "Bid Documentation" includes, but is not limited
to, Contractor equipment internal rates for ownership, Contractor overhead rates, labor rates, cost coding, equipment
and manpower loading of activities, efficiency or productivity factors, scheduling calculations, written review or
analysis of the site of the work, written analysis of how the work should be performed, arithmetic extension,
worksheets used to prepare the bid (identifying by name and edition any software programs used to prepare them),
and all quotations to the extent that these items were used in formulating and preparing the amount of the bid. "Bid
Documentation" also includes identification of all manuals which are standard to the industry used by the Contractor
in preparing the bid for this project. (Include these manuals in the bid documentation and the inventory by reference
to their title, author, edition, date and page or section number.) The term does not include bid documents provided by
the Owner (e.g., plans, specifications, etc.) for use by the Contractor in bidding on this project.
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103.09.3 Bid Documentation Inventory Form

Use the most current Department Form CSB103_09 “Bid Documentation Inventory” with the bid
documentation. Follow all directions for the bid documentation listed on Form CSB103_09. The forms must be signed
by an authorized agent for the bidder. The form is available at the following web page:
http://www.mdt.mt.gov/publications/forms.shtml#contract

103.09.4 Submission and Storage of Bid Documents

No later than the fourth business day after the date of bid-opening (the date of bid opening to count as the
first full day), the apparent low bidder must submit to the Contract Plans Bureau, during its regular work hours, a
legible copy of all bid documentation it used to prepare its bid.

Place the bid documentation in sealed envelopes no smaller than 8 1/2-inch x 11-inch and no larger than 10-
inch x 13-inch. If multiple sealed envelopes are provided in some form of container, do not lock or seal it. Submit two
completed “Bid Documentation Inventory” (Form CSB103_09) with the bid documentation, signed by an authorized
agent for the bidder. Use the most current Department form.

The container (if used) will be emptied and the sealed envelopes secured by an agent of the Department's
Construction Administration Services Bureau at the place of storage in Helena. An agent of the Contractor, at its
discretion, may be present at the time the documentation is placed in the Department’s place of storage. One Form
CSB103_09 must be attached to the outside of the first sealed envelope and the other will be kept in the Construction
Administration Services Bureau's project file.

If the apparent low bidder, for whatever reason, is not awarded the contract, the apparent second low bidder
will be told that it has four business days from the date of its verbal notification (followed immediately in writing) to
comply with the above requirements. That Contractor must comply with those requirements.

103.09.5 Bid Responsiveness

The Bid Documentation Inventory form on the outside of the first envelope will be reviewed for completeness
and responsiveness. If found to be incomplete, or if it is determined that the contents are not accurately shown on the
inventory, the bid will be considered non-responsive and rejected under 102.08.

A bidder's failure to provide its full bid documentation automatically makes its bid non-responsive and it will
be rejected. It will also be considered a refusal to enter into the contract, and the bidder's proposal guaranty will be
forfeited due to its failure to evidence its good faith in fully submitting that bid. The second low, responsive
responsible bid will then be reviewed and required to meet the above requirements.

103.09.6 Opening of Bid Documentation

If the bid documents are opened for the reasons in parts A and B below, they will be opened the next
business day following notification. The bid documents will be reviewed in an attempt to resolve the issues. The
apparent low bidder or its representative may be present during the opening. Whenever the bid documents are
opened, the documents become the property of the Department for its use.

A. Award Guidelines. The bid documents may be opened if the bid is outside the award’s guidelines. The
Department will attempt a resolution with the Contractor first and the bid documentation will only be opened if the
Contractor cannot provide written justification for being outside of the guidelines to the Department’s satisfaction.

B. Unbalanced Bid. The bid documents may be opened if the bid has items that appear to be unbalanced,
either materially or mathematically.

C. Claims. In the event that the Contractor submits a written notice of claim requesting compensation,
reimbursement or contract time, or an action in any court, based upon the contract, is filed; the copies of the bid
documentation become the property of the Department for its use, specifically including use in preparing for and
conduct of all claims, disputes, or litigation. Failure to submit all documentation and inventory as required above, or
listing on the inventory documentation that is not actually provided as required, will be a material breach of the
contract, is a failure to comply with a condition precedent to filing a claim or lawsuit, acts as a total and final waiver of
all claims or disputes involving matters that would have been included (e.g., claims of delay, changed site conditions,
loss of productivity, etc.), and subjects the Contractor to action under ARM 18.3.101 et seq.

If the bid documents are opened subsequent to a written notice of claim, the Contractor will be notified and
may have a representative present during the opening.

103.09.7 Return of Bid Documentation

The bid documentation will remain in the storage location during the life of the contract. It will be returned
after a certificate of completion has been issued for the project and a release of claims has been signed. An agent of
the Contractor may be present at the time the documents are removed from the storage location.

104.02.3 SIGNIFICANT CHANGES IN THE CHARACTER OF WORK Page 22 11-1-06

Delete the first sentence of paragraph four (that begins with “The term ...”) and replace with the following:

The term “significant change” applies when one or more of the following circumstances is met:

104.02.4 CHANGE ORDERS Page 22 11-1-07

Rescind Part C. in the first paragraph (that begins with “Contract time ...”) and replace Part C. with the following:
C. Contract time adjustments per Subsection 108.07.05.
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104.05.2 FAILURE TO PROPERLY MAINTAIN ROADWAY OR STRUCTURE Page 23 3-1-07

Rescind Subsection 104.05.2 and replace with the following:

The Project Manager will immediately notify the Contractor if it fails to maintain the project. Failure to begin to
remedy unsatisfactory maintenance within 4 hours of notification may result in:
. The Department performing the required repair. The cost of the repair will be deducted from monies due or
to become due to the Contractor, or otherwise be billed to the Contractor.
e Contract time being charged. Contract time will be charged starting on the day of the Department’s initial
notification and will continue until the repairs are made and the Project Manager approves the repairs.

104.05.4 MAINTENANCE FOR TRAFFIC DURING WORK SUSPENSIONS Page 24 3-1-07

Rescind Subsection 104.05.4 and replace with the following:

A. Temporary Suspension. Make passable and open to traffic all portions of the project, connections, and
temporary roadways before temporary work suspensions. Maintain parts of the project, connections,
temporary roadways, and detours under traffic at Contractor expense during work suspensions.

B. Winter Suspension. Be responsible for all traffic control and maintenance during winter weather shutdowns,
including the time between November 16th and April 15th. Be responsible for all snow removal, sanding,
and de-icing for all roadways not completed through the first lift of plant mix surfacing. Furnish all necessary
supervision, personnel, and equipment to maintain the road in a safe condition and at the highest level of
service to traffic.

The Department is not responsible for any repairs or maintenance to the project that results from snow
plowing, sanding, and de-icing on any roadway not completed through top lift of plant mix surfacing.

The Contractor may request that the Department furnish all resources to perform snowplowing, sanding,
and de-icing during winter suspension. This work would be detailed in a written agreement. Be responsible
for all maintenance, traffic control, or other work not detailed in the agreement. Reimburse the Department,
under an accounts receivable, for all Department plowing, sanding, and de-icing expenses according to the
terms of the signed agreement.

Attend a meeting scheduled by the Department to review the project to develop the agreement details
prior to the winter suspension.

Inspect the project at least once every 14 calendar days. Submit form CSB104_05 4 to the Project
Manager within three days of the inspection.

Failure to maintain the project under these requirements will invoke Subsection 104.05.2.

Repair or replace all work and materials lost or damaged due to temporary use of the project. Maintenance work

for acts of God or acts of the public enemy, or that are outside the Contractor's control during work suspensions is
paid for at contract unit prices or as extra work.

104.06 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK Page 24 10-1-06

Rescind Subsection 104.06 and replace with the following:

Apply for and obtain the Engineer's written approval prior to using excavated materials for other contract
items. Designate in the request which contract item the second payment is for. Only one item will be eligible for
payment when more than one field measurement by the Department would be required. Replace the removed
material with acceptable material at Contractor expense.

Do not excavate or remove material from within the right-of-way that is outside the grading limits without
written permission.

104.08 VALUE ENGINEERING PROPOSALS Page 25 11-1-07

Rescind the seventh paragraph (that begins with “The Department’s cost of ...”) and replace with the following:

Costs incurred by the Department during a Preliminary Review will not be charged to the Contractor. If the
proposal is advanced to the Detailed Review stage, costs incurred by the Department during the Detailed Review
stage will be shared equally by the Department and the Contractor. The submittal of a formal proposal constitutes the
Department's authority to deduct these costs from any monies due or that may become due to the Contractor under
the contract.

105.02 CONTRACTOR FURNISHED DRAWINGS AND SUBMITTALS Page 27 *10-8-09

Rescind the third paragraph (that begins with “The Department has 20 working days ...”) and fourth paragraph (that
begins with “Working drawings, falsework plans...”) and replace with the following paragraphs:

The Department has 20 working days to review the submittals before returning them to the Contractor. The
Department has 20 working days to review drawings returned for correction and that are re-submitted for review. The
Department will consider extending contract time should the Department review exceed the 20 working day review
time limit and the delay can be shown to affect the Contractor’s operation based on the current schedule.
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The Department will perform an engineering review of the first submittal at no cost to the contractor. If the
Department determines that the submittal fails to meet generally accepted engineering standards, it will return the
submittal for correction. The Department will perform reviews of re-submittals with its own personnel when possible.
If Department staff does not have time available to perform reviews, at the Department’s sole option it may hire a
consultant engineer from outside the Department to finish the review process.

The Department will charge for reviews of re-submittals for its staff time and at the rate charged by a hired
engineering firm for its staff time, if the Department hires one. The Department will subtract the charges from
contractor payments.

Working drawings and falsework plans for facilities open to public travel are to be signed by a professional
engineer registered in the State of Montana before submittal to the Project Manager.

Check and approve working drawings before submittal to the Project Manager. Show the Contractor’s approval
on the drawings.

105.03.1 GENERAL (CONFORMITY WITH PLANS AND SPECIFICATIONS) Page 27 2-19-09

Rescind the third paragraph (that begins with “When a contract ...”) and replace with the following:

When a contract item does not meet the contract requirements but is adequate to serve the design purpose,
the Contractor will be notified in writing of the deficiency, and will be given the choice to remove and replace or
correct the work at no expense to the Department, or to accept a reduction in the contract unit price. If the Contractor
chooses to accept the reduction, the Department will determine the extent the work will be accepted and remain in
place. The Project Manager may document the basis of acceptance by change order, providing a line item
adjustment in the contract.

105.03.2 ITEMS DESIGNATED FOR ACCEPTANCE ON A LOT BASIS (QA) Page 28 10-1-06

Delete the Column for “Cleanness Value” under Table 105-1.

105.03.2 ITEMS DESIGNATED FOR ACCEPTANCE ON A LOT BASIS (QA) Page 27-29 12-27-07

Delete the fourth column titled “Penetration” from Table 105-1.
Delete the tenth row titled “AC in Plant Mix Surfacing and Base” from Table 105-1.

Delete the 6th row titled “Penetration, 85-100 asphalt cement” from Table 105-2.

Delete the 7 row titled “Penetration, 120-150 asphalt cement” from Table 105-2.
Delete the 8" row titled “Penetration, 200-300 asphalt cement” from Table 105-2.

105.03.3 (A) GRADATION (QUALITY INCENTIVE ALLOWANCE) Page 29 10-9-08

Rescind Part A under Subsection 105.03.3 (that begins with “When Volumetric Acceptance...”) and replace with the
following:

A. Gradation. When “Volumetric Acceptance” is not specified, a 1.05 pay factor will be applied to non-
commercial plant mix surfacing lots where the average results of aggregate gradation tests for the lot for the No. 4
(4.75 mm), No. 40 (0.425 mm), and No. 200 (0.075 mm) sieves are not more than one-half the allowable tolerance
from the job mix target value.

A 1.05 pay factor will be applied to crushed base course Type “A” surfacing lots where the average results of
aggregate gradation tests for the lot for the No. 4 (4.75 mm) and No. 40 (0.425 mm) sieves are not more than one-
half the allowable tolerance from the job mix target value.

105.03.4 TABLE OF CONTRACTOR SUBMITTALS Page 30 7-31-08

Add the following paragraph after the last paragraph (that begins with “Submit all required...”)

When a specification requires submittal of a form, submit the most current Department form. Forms are available
from the Project Manager or on the Department’s Contractor’s system Internet site at http://www.mdt.mt.gov

105.05 COOPERATION BY CONTRACTOR Page 31 3-1-07

Add the following sentence to the end of the third paragraph

This contact must be maintained during all work suspensions, including winter suspension.
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Add the following paragraph at the end of Subsection 105.05

Failure to maintain the ability to be contacted within 2 hours during times of work suspension will result in
contract time being charged. Time will be charged for the day the Department first attempts to make contact and
each additional day that the Contractor’s designated representative cannot be contacted.

105.08.5 SURVEY TOLERANCES AND INSPECTION Page 33 1-31-08
A. Replace the second sentence in part A. Subgrade (that begins with “The 1000 foot ...”) and replace with the
following:

The 1,000-foot (300-meter) section will be accepted if 80 percent or more of the points checked are within a
vertical tolerance range of + 0.05 foot (+15 mm) to - 0.10 foot (- 30 mm), and the horizontal alignment is within 0.30
foot (90 mm) of the true line.

B. Replace the second sentence in part B. Special Borrow (that begins with “The 1000 foot ...”) and replace
with the following:

The 1,000-foot (300-meter) section will be accepted if 80 percent or more of the points checked are within a
vertical tolerance range of + 0.05 foot (+ 15 mm) to - 0.10 foot (- 30 mm), and the horizontal alignment is within 0.30
foot (90 mm) of the true line.

C. Replace the second sentence in part C. Aggregate Surfacing (that begins with “Each 1000 foot ...") and
replace with the following:

Each 1,000-foot (300-meter) section will be accepted if 85 percent or more of the points checked are within

a vertical tolerance range of + 0.10 foot (+30 mm) to - 0.05 foot (- 15 mm), and the horizontal alignment is within 0.30
foot (90 mm) of the true line.

105.13 EQUIPMENT Page 35 10-1-07

Delete Subsection 105.13.

105.15.2 FINAL INSPECTION Page 35 7-3-08

Rescind Subsection 105.15.2 and replace with the following:

Upon notice of completion of all contract work, the Project Manager will arrange to make a final inspection.
When all work is complete but deferment of final inspection is necessary for causes outside the Contractor’s control,
the Project Manager will issue a suspend work order and contract time charges will cease.

If the contract work is found satisfactorily completed, the inspection will constitute the final inspection. If the
inspection discloses unsatisfactory work, the Project Manager will issue written instructions to the Contractor on the
necessary corrections. Immediately comply with the instructions. When the deficiencies are corrected, another
inspection will be made which constitutes the final inspection.

Upon completion of the final inspection, submit a completed “Contractor’s Final Inspection” (Form
CSB105_15_2). The form is available from the Department’s website or the Project Manager. The Contractor’s
project superintendent must sign the certification, which must be sworn to and notarized. The certification must state
that:

1.  The Department and the Contractor have visually inspected the work, and the Contractor verifies that the
work was completed in full accordance with the specifications and the requirements of the contract.

2. The Project Closeout Checklist for the General Permit for Storm Water Discharges Associated with
Construction Activities (General Storm Water Permit) has been completed, all necessary corrective actions
taken and the General Storm Water Permit transferred to the appropriate entity.

3. Liquidated damages have or have not been assessed, and damages that have been assessed either are or
are not disputed by the Contractor.

4. The contract does or does not include any specific warranties (non-manufacturer). If it does, include a list
with the expiration dates.

5. The Contractor is aware that the Department will not consider the contract for “final acceptance” until the
required labor and materials certifications and documentation are complete, and the Contractor has
reviewed and agreed to the final estimate.

Contract time will not cease until the Contractor’s Final Inspection has been received and accepted. This is the
Substantial Work Complete Date. The Project Manager may suspend contract time for punch list items as long as the
roadway is in a condition for the safe and convenient use by the traveling public.

Completion and approval of the Contractor’s Final Inspection is not a statement or commitment by the
Department that the work meets the contract requirements, and does not waive or alter any of the contract’s terms.
The contract bond will remain in effect until the certificate of completion is executed and the contract is finally
accepted by the Commission, plus any time period specified by Montana law.
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105.15.3 FINAL ACCEPTANCE Page 36 7-3-08

Rescind Subsection 105.15.3 and replace with the following:

When the final estimate is agreed to by the Contractor under Subsection 109.08, submit a completed
“Contractor’'s Request and Certification for Acceptance” (Form CSB105_15_3). The form is available from the
Department’s website or the Project Manager. An authorized officer of the Contractor must sign the certification,
which must be sworn to and notarized. The certification must state that:

1.  The work requested for acceptance has been completed in accordance with the contract’s specifications,
and the required materials have been used, both in quality and quantity.

All construction claims made on the contract have been submitted, and are closed or resolved as of that
date.

There are no pending investigations referencing alleged nonpayment to subcontractors or suppliers.

There are no pending labor compliance or nonpayment claims on the contract.

There are no known environmental violations, and the Contractor is responsible for any violations issued for
damages prior to the transfer of the General Storm Water Permit.

6. All contract specific warranty periods (non-manufacturer) have expired.

If any of the above is not completed in full before the certification form is submitted, the Project Manager will
inform the Contractor that the form is rejected. If the Request for Acceptance form is approved, a Certificate of
Completion will be issued within 10 days and the final estimate submitted to Accounting for payment.

The contract is not finally accepted until it is accepted by the Commission, plus any time period specified by
Montana law.

okrw N

105.16.1 NOTICE OF CLAIM Page 36 7-31-08

Rescind the first sentence of the first paragraph (that begins with “Notify the Project Manager ...”) and replace with
the following:

Submit a notice of claim using the Department’s “Notice of Claim” Form CSB105_16_1A, no later than the next
business day of disagreements that are to be the subject of a claim for additional compensation, time extension,
contract change, or other remedy.

105.16.3 DECISION ON CLAIMS Page 38 8-6-08

Rescind the second sentence in the second paragraph (that begins with “Submit the ...”) and replace with the
following:

Submit the “Request for Appeal” Form CSB105_16_3H to the Construction Engineering Services Engineer
no more than 30 calendar days after the date of the District Construction Engineer’s decision.

Rescind the fourth sentence in the second paragraph (that begins with “The District Construction Engineer's decision
...”) and replace with the following:

The District Construction Engineer's decision is final unless appealed no more than 30 calendar days after the
date of the decision.

Delete the third paragraph (that begins with “If the District Construction Engineer ...").
Rescind sixth paragraph (that begins with “The Board may affirm ...”) and replace with the following:

The Board may affirm, overrule, or modify, in whole or in part, the decision of the District Construction
Engineer. The decision of the Board is the Department’s final decision.

Add the following paragraph after the sixth (last) paragraph (that begins with “The Board may affirm ...”)

The Contractor or Department may request non-binding, independent third party mediation. The Contractor’s
request for third party mediation must be submitted to the Construction Engineer on the “Request for Mediation” Form
CSB105_16_3E no more than 30 calendar days after the date of the Board’s decision. If the Department and
Contractor both agree to mediation, they must mutually agree on a mediator and a mediation date within 14 calendar
days of the date of the request for mediation. All costs associated with mediation will be shared equally between the
Contractor and the Department.

106.01.1 SOURCE OF SUPPLY Page 39 8-1-07

Add the following paragraph after the second paragraph:

Perform sampling of any material to be tested in accordance with the contract. The Department will decide if
a sample was taken correctly. Samples not properly taken may be rejected and may not be accepted for testing.
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106.02.3 CONTRACTOR-FURNISHED SOURCES Page 40 5-1-08

Rescind the first sentence of the third paragraph (that begins with “The Department will process ...”) and replace with
the following:

The Department will process and test samples to determine the suitability of the material in accordance with
Subsections 701.02.1 and 701.03.1.

Eliminate the fifth paragraph (that begins with “Source approval is based on ...”) and rescind parts A, B, C, D, and E.

106.05 FIELD LABORATORY Page 42 3-1-07

Rescind Subsection 106.05 and replace with the following:

The Department will furnish all field offices and laboratories.

Furnish and install electrical power to field offices and laboratories as directed:

e A continuous 200-ampere, 220 to 230 volt, single phase, 60-hertz power supply using a four wire

connector; or

e A 110 to 120 volt alternating current of sufficient capacity.

Have the source connected by a Montana licensed electrician.

Furnish a potable water supply to operate all testing equipment for the offices and laboratories at no
additional cost to the Department.

106.09 DOMESTIC MATERIALS Page 44 7-3-08

Add the following after the last sentence of the first paragraph:

Submit a request to use a minimal quantity of foreign manufactured steel and iron a minimum of five working
days before incorporation into the work. Include in the request the dollar amount of the steel for this request, and the
cumulative dollar amount requested to date. Failure to do so will require removal and replacement of all foreign steel
and iron with domestic steel and iron. If the foreign steel and iron can not be positively distinguished from any
domestic material used, then all of the material must be removed and replaced with domestic steel and iron at the
contractor’'s expense.

107.02 PERMITS, LICENSES, AND TAXES Page 45 7-3-08

Rescind the first paragraph (that begins with “Obtain all ...”) and replace with the following:

Obtain all legally required permits, authorizations and licenses, pay all charges, fees, taxes, and fuel taxes giving
all notices necessary and incidental to the lawful prosecution of the work.

107.06 PUBLIC CONVENIENCE AND SAFETY Page 46 5-1-08

Add the following three pargraphs after the first paragraph (that begins with “Conduct construction with...):

High-visibility safety apparel must be worn by all workers within the right-of-way of all projects. Use high-
visibility safety apparel that meets the Performance Class 2 or 3 requirements of the ANSI/ISEA 107-2004 publication
entitied “American National Standard for High-Visibility Safety Apparel and Headwear”.

Workers include all persons on the project at the request of, employed by, or for the benefit of the
Contractor. This includes suppliers and subcontractors at every tier including volunteers.

A workers failure to wear required apparel may result in the worker's immediate and permanent ejection
from the project, and/or a suspension of work in that area, at the discretion of the Project Manager. No claim for
compensation or delay costs may be made by or through the Contractor in such a case.

107.08 LOAD RESTRICTIONS Page 47 8-1-07

Delete the first paragraph (that starts with “Do not exceed legal load ...") and replace with the following:

Do not exceed legal load restrictions when hauling material and equipment on public roadways and bridges
within and beyond the project limits and on all new and existing portland cement concrete roadways, completed and
accepted gravel surfaces, treated base courses, bituminous surfacing lifts and courses, including plant mix base,
plant mix surfacing, and seal and cover.



Montana Supplemental Specifications -9-
Continued

107.08 LOAD RESTRICTIONS Page 47 6-1-06

Rescind the last sentence of the fourth paragraph (that begins with “Furnish a ....") and replace with the following:

Furnish a drawing showing distances between axles, truck tare weight, and the overall length of each truck
prior to hauling or placing operations.

Add the following paragraph after the fifth paragraph under Subsection 107.08:
If raising a retractable or tag axle results in the truck being over the maximum legal weight, only raise the
axles when backing to unload at a chip spreader, windrow, or plant mix paver. Back the minimum distance possible

while over legal weight restrictions. Do not exceed the legal weight on the steering axle by more than 25 percent, or
tandem axles by more than 50 percent while backing with the retractable or tag axles lifted.

107.11.3 AIR QUALITY Page 49 10-8-09

Add the following paragraphs after the first paragraph (that begins with “Operate all equipment...”):

Prevent or reduce dust on the project caused by construction operations or traffic, to be in compliance with
all federal and state laws and regulations.

Use water, liquid magnesium chloride, liquid calcium chloride, or other dust palliative approved by the
Project Manager. Use only Contractor owned water sources or water that is obtained under a purchased water right
according to state law.

Dust control for compliance with all laws and regulations is not measured for payment.
Include the cost for dust control in the item of work being performed that results in dust. Any violations or fines
associated with dust control / dust control operations are the responsibility of the Contractor.

107.11.4 NOISE POLLUTION Page 49 10-8-09

Rescind Subsection 107.11.4 and replace with the following:

Adhere to local noise ordinances, laws and regulations, and follow all requirements contained in the contract
regarding noise pollution.

107.11.5 NOXIOUS WEED MANAGEMENT Page 49 10-8-09

Rescind the second paragraph (that begins with “All costs incurred...) and replace with the following three
paragraphs:

Noxious weeds include those species designated by the Montana Department of Agriculture. The most
recent list of designated noxious weeds is available from the MT Department of Agriculture, or local county Extension
Service or Weed District. The MT Dept. of Agriculture web site with noxious weed information is:
www.agr.mt.gov/weedpest/noxiousweeds.asp

Clean all equipment and vehicles prior to their transport into the project area. Equipment or vehicles with
visible dirt or plant parts will not be allowed into the project area until they are cleaned to the satisfaction of the
Project Manager.

All costs incurred to meet the county weed control requirements are incidental to other items of the contract.

107.11.6 NOXIOUS WEED CONTROL Page 50 10-8-09

Add the following subsection:
107.11.6 Noxious Weed Control

When Noxious Weed Control is included as a bid item, provide noxious weed control to all lands within the
right-of-way within the project limits.

Monitor the construction, borrow and staging areas at intervals necessary to prevent noxious weeds from
developing viable seed. Noxious weeds may be controlled through hand-pulling or herbicide application. Select the
most effective and appropriate means of control based upon the species and size of infestation and environmental
conditions.

If the control is accomplished with the application of herbicides, use only a licensed commercial pesticide
applicator certified to apply general and restricted-use herbicides. Use herbicides that meet all applicable state and
federal pesticide laws and that are registered with the Montana Department of Agriculture as required by the Montana
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Pesticide Act. Apply herbicides in a manner that provides immediate control, but does not jeopardize or cause
potential harm to final reclamation objectives. Follow all applicable state and federal pesticide laws. If it is determined
that herbicide application caused or contributed to the failure of reclamation, take corrective action at no additional
cost to the Department.

Do not perform noxious weed control on areas that have received final seeding.

Noxious Weed Control within the project limits is measured by force account methodology. Noxious Weed
Control in areas outside of the project limits is not measured for payment.

Work performed within the project limits is paid by units of Noxious Weed Control.

107.13.1 INSURANCE ON ALL CONTRACTS Page 50 10-8-09

Rescind Subsection 107.13.1 Insurance on All Contracts and replace with the following:

107.13.1 Insurance on All Contracts

A. Obtain Commercial General Liability insurance with a general aggregate limit of $2,000,000; an occurrence
limit of $1,000,000; and products and completed operations limit of $1,000,000. The policy must name the
State of Montana, its agents, employees, and officers as an additional named insured

B. Obtain an Owner’s and Contractor’s Protective (OCP) liability insurance policy for all work to be done, on
behalf of the owner (State of Montana, the Department, and its agents, employees and officers) to be
submitted with the contract when executed, with a general aggregate limit of not less than $2,000,000 and
an occurrence limit of not less than $1,000,000.

C. Both of the above policies must:

1. Provide coverage on an occurrence basis and not on a claims-made basis;

2. Not contain exclusions for explosion, collapse, or underground damage hazards;

3. Provide that all insurance or self insurance maintained by the State, its agents, employees, and officers is
in excess of the required insurance and does not contribute with it; and

4. Meet the timing requirements of subsection 103.07.

Do not start work until the Department has been furnished evidence that the required insurance has been
obtained. Maintain all policies in full force until the contract is complete and accepted and all requirements of
Subsection105.15.3 are met, unless written approval is given by the Construction Administration Services Engineer to
cancel the policy.

Obtain all policies from an insurer with a Best rating of A- or better on the date the policy is written.

The insurance requirements are a condition precedent to the contract. Failure to obtain and maintain all required
insurance, or permitting the insurance to lapse before the contract is complete and accepted, is considered a material
breach of the contract.

Reinstate the policies listed above if a return to the project is required to complete additional work. Do not begin
work until the policies are reinstated and submitted to the MDT Construction Administration Bureau in Helena.

107.17 CONTRACTORS RESPONSIBILITY FOR WORK Page 51 10-9-08

Rescind the second (last) sentence in the first paragraph (that begins with “Rebuild, repair, and...”) and replace with:

Repair all damage to any project work, or the project site, caused by the Contractor or anyone performing any
project work at no expense to the Department.

Replace the fourth paragraph (that begins with “The above requirements...”) with the following paragraph:

The above requirements do not apply to units or portions of the project that have had a final inspection under
Subsection 105.15, other than damage to the project site by either the Contractor or anyone performing project work.

Replace the fifth paragraph (that begins with “Repair of damage...”) with the following paragraph:
Provided the damage was not caused by the Contractor or Subcontractor, repair to items that have been

accepted as complete is Extra Work under Subsection 104.03 and will be paid for under Subsection 109.04. A
building is considered complete when it is fully functional, and is open to the public.

108.01.2 CONTRACT PERFORMANCE Page 57 3-27-08

Rescind the first paragraph (that begins with “Perform at least 40 percent... “) and replace with the following:

Perform at least 40 percent of the original contract cost with the Contractor's organization. The price of items
designated in the contract as "Specialty ltems" will be subtracted from the original contract price before the amount
required to be performed by the Contractor is calculated.
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Rescind the first sentence in the second paragraph (that begins with “Where an entire item is subcontracted...”) and
replace with the following:

Where an entire item is subcontracted, the percentage of the total work subcontracted is based on the original
contract item unit price.

Rescind the third paragraph (that begins with “Do not allow a Subcontractor at any ...”) with the following:

Do not allow a Subcontractor at any contract tier to start work until its subcontract is consented to by the
Construction Administration Services Engineer in Helena. Include one fully executed and one copy of the subcontract
and a letter from the surety consenting to the subcontract. The subcontractor must possess a current special fuel
users permit under 15-70-302 MCA. If the subcontractor does not use special fuel, include a letter stating that the
“subcontractor does not use special fuel” with the subcontracts.

Rescind the first sentence of the fifth paragraph (that begins with “Inform the Subcontractor of all the...”) with the
following:

Inform the Subcontractor of all the contract provisions, and that the Subcontractor is bound by all terms of
the prime’s contract with the Department.

Rescind the first sentence of the sixth paragraph (that begins with “Attach to each subcontract all required ...”and
replace with the following:

Attach to each subcontract all required contract provisions, including the FHWA Form 1273 and predetermined
minimum wage rates.

108.03.1 GENERAL (PROSECUTION OF WORK) Page 58 3-1-07

Delete the fourth sentence of the third paragraph (that begins with “A pre-construction conference ...”) and replace
with the following:

Submit a schedule meeting all requirements of Subsection 108.03.2 at or before the preconstruction conference. No
other work, except obtaining permits, may begin until the schedule requirements have been met.

108.03.1 GENERAL (PROSECUTION OF WORK) Page 58 1-31-08

Replace the first sentence in the third paragraph (that begins with “A pre-construction conference ...”) and replace
with the following:

A pre-construction conference will be held on a mutually agreed date between the Contractor, Department and other

parties interested in the work before work within the project limits begins no later than twenty days after the Notice to
Proceed date.

108.03.2 PROJECT SCHEDULES Page 59 1-31-08

Add the following sentence after the first sentence in the first paragraph:
The initial schedule must show that the work will be completed in the time frame as specified in the contract.

108.03.3 CRITICAL PATH METHOD (CPM) SCHEDULING Page 60 1-31-08

Add the following sentence at the end of the first paragraph:

The initial schedule must show that the work will be completed in the time frame as specified in the contract.

108.07.1 CALENDAR DATE CONTRACTS Page 62 7-3-08

Rescind Part B. under the first paragraph (that begins with “Complete all work ...”) and replace with the following:
B. For extra work according to the calendar days added under Subsection 108.07.5

Rescind the second paragraph (that begins with “The new completion ...”) and replace with the following:

The new completion date is determined by adding the number of calendar days between the tenth day after bid

opening and the award date; the calendar days added under Subsection 108.07.5; or the number of calendar days
during authorized suspensions to the specified fixed calendar completion date.
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Rescind the third paragraph (that begins with “The actual completion ...”) and replace with the following:

The actual completion date is the date the Engineer approves the Final Inspection under Subsection 105.15.3.

108.07.3 WORKING DAY CONTRACTS Page 63 2-19-09

Rescind Parts (1) and (2) under the third paragraph (that begins with “Working days will...”) and replace with the
following:

1. Atleast 60 percent of the daily schedule that could have been worked from April 16 through November 15.

2. Atleast 60 percent of the daily schedule that was planned to be worked or four hours, whichever is less,
from November 16 through April 15.

Rescind and replace the last paragraph (that begins with...”File a written...”) and replace with the following:
Submit a written protest to the Project Manager within the time frame shown on the weekly report for any

alleged discrepancies in the time assessed.

108.07.3 WORKING DAY CONTRACTS Page 63 9-1-06

Rescind the first sentence of the fourth paragraph (that begins with “All days worked ...”) and replace with the
following:

All days worked from November 16 through April 15 that have any impact on the traveling public will be
considered a chargeable day except for the following:

108.07.3 WORKING DAY CONTRACTS Page 63 6-1-06

Rescind the seventh paragraph (that begins with “Do not work ...”) and replace with the following:

Do not work on holidays, Sundays, or the days described below without the Engineer's approval. Work done
on Saturdays, Sundays, and approved holidays will be assessed as working days. Do not work after 12:00 noon on
Friday, or on Saturday and Sunday prior to Memorial Day (last Monday in May) and Labor Day (first Monday in
September). Do not work after 12:00 noon on Friday, or on Saturday or Sunday prior to Independence Day (July 4)
when July 4 is on a Saturday, Sunday or Monday. A working day will not be assessed against the contract for work
performed up until 12:00 noon on Friday under the above circumstances.

108.07.3 WORKING DAY CONTRACTS Page 63 3-1-07

Rescind number 2 in the fourth paragraph (that begins with “2. Emergency and maintenance ...”) and replace with the
following:

2. Emergency and maintenance repairs to the project when the time requirements under Subsection 104.05.2
are met.

Rescind the first sentence of the ninth paragraph (that begins with “Chargeable or non-chargeable ..."”) and replace
with the following:

Chargeable or non-chargeable working days will be determined daily by the Project Manager.

108.07.5 EXTENSIONS (TIME) Page 64 11-1-07

Rescind the second paragraph (that begins with “The contract time as awarded ...”) and replace with the following:

The contract time as awarded is based on the estimated quantities as defined in Subsection 102.05. No
decrease in contract time will be made for any decrease in a contract item. The contract time may be increased
based on the quantity and difficulty of added work and how it impacts the Contractor’s operation as shown on the
most current work schedule as required under Subsection 108.03.

The time extension will be to the nearest whole day.

No additional contract time will be allowed for:
Increases in percentages of asphalt in plant mix materials.
The addition of anti-stripping additives to bituminous materials.
The addition of or for increases in hydrated lime or mineral fillers to plant mix materials.
Increases in traffic control devices.
Delays for slow delivery of materials from the supplier or fabricator.

moowy
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F. Material deliveries delayed for reasons of late ordering, financial considerations, or other foreseeable and
preventable causes within the Contractor's control.

108.08 FAILURE TO COMPLETE ON TIME Page 65 11-1-07

Rescind 108.08 (except for Table 108-1) and replace with the following:

If the contract time is exceeded, including approved adjustments, a daily charge will be made against the
contract until the work is substantially complete under Subsection 105.15.2. This daily charge, determined from
Table 108-1, will be deducted from any money due the Contractor. This deduction is for liquidated damages for
added Department contract administration costs, etc. for failure to complete the work on time.

Permitting the Contractor to continue and complete the work after the specified contract completion time or
approved extensions granted does not waive the Department's rights under the contract.

If the Contractor disputes the liquidated damages on the accepted “Contractor’s Final Inspection” form, the
Construction Administration Services Bureau will send a final naotification in writing to the Contractor of the number of
days to be assessed and the dollar amount of the proposed liquidated damages. Submit any objections of the
assessment to the Construction Administration Services Bureau in writing within thirty days of receipt of the
Department's notification. Include with the objection the justification and all information to support an adjustment to
the assessment. The Department will review the Contractor's information and perform a final analysis.

The Commission will review all liquidated damages and any disputes. The Construction Administration
Services Bureau will submit the Contractor’s information and the Department's recommendation to the Commission.
A copy of the Department’s recommendation will be sent within 45 days of receipt of the objections to the Contractor.
The Contractor must state in writing within fourteen days of receipt of the Department’s recommendation if an
appearance before the Commission is requested. If an appearance is requested, the Department will notify the
Contractor in writing of the date the Commission will review the liquidated damages recommendation. The
Commission will not receive or hear new information at the meeting not already furnished in the Contractor's original
response.

108.08 FAILURE TO COMPLETE ON TIME Page 66 10-9-08

Rescind Table 108-1 and replace with the following:

TABLE 108-1
SCHEDULE OF LIQUIDATED DAMAGES
ORIGINAL CONTRACT AMOUNT DAILY CHARGE
From More Than To and Including Working Day or Calendar Day
$0 $100,000 $730
$100,000 $500,000 $1,169
$500,000 $1,000,000 $1,598
$1,000,000 $2,000,000 $1,891
$2,000,000 $5,000,000 $2,699
$5,000,000 $10,000,000 $3,355
$10,000,000 — $4,978
108.10.2 PAYMENT Page 67 10-8-09

Rescind the second and third paragraphs and replace with the following paragraphs:

Payment will be made for materials delivered or stockpiled, or work performed, that comply with the
contract's specifications or that have been inspected, tested, and accepted for use. Payment will only be made for
materials that have been properly stored and maintained until they are delivered to the Department. An equitable
adjustment will be made under Subsection 109.05 for partially completed items of work and disposal of materials.

Submit the termination costs to the Project Manager within 60 calendar days of the date of the notice of
Termination for Public Convenience, under Subsection 108.10.1. Provide sufficient detail and make all project
records available so the Engineer can determine the basis and amount of the termination costs. If a basis cannot be
agreed upon, then an adjustment will be made in such amount as the Engineer may determine to be fair and
equitable. Follow the requirements of Subsection 105.16 if the Engineer’s equitable adjustment is disputed.
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109.02.1 PAY UNIT ROUNDING Page 71 10-8-09

Add the following subsection:

109.02.1 Pay Unit Rounding
The Project Manager will determine the quantities of work performed for each pay estimate as outlined in
Subsection 109.01. All quantity calculations will be rounded for payment as outlined in Table 109-1

TABLE 109-1A
ROUNDING CRITERIA

PAY UNIT ROUNDING
Foot (meter) 1(0.1)
Station 0.01
Mile (kilometer) 0.01 (0.01)
Course Foot (kilometer) 10 (0.01)
Square Foot (meter) 1(0.1)
Square Yard (meter) 0.1 (0.1)
Acre (hectare) 0.01 (0.001)
Cubic Yard (meter) 0.01 (0.01)
Thousand Board Feet (cubic meter) 0.01 (0.01)
Gallon (liter) 1(1)
Pound (kilogram) 1(1)
Ton (metric ton) 0.001 (0.001)
Ton-Mile (metric ton-kilometer) 1(1)
Mile-Cubic Yard (kilometer-cubic meter) 1(1)
Hour 0.1
Lump Sum 0.001
Each 1
Unit 1
All dollars will be rounded on progress and final estimates to $0.01.
109.04.1 UNIT PRICE OR LUMP SUM BASIS (EXTRA WORK) Page 72 3-1-07

Rescind Subsection 109.04.1 Unit Price or Lump Sum Basis and replace with the following:

109.04.1 Unit Price or Agreed Price
Extra work performed under Subsections 104.02 and 104.03 is paid for at the unit price or price agreed upon
and specified in the change order.
c Force account basis under 109.04.2 will be used if a change order with an agreed price is not signed by the
ontractor.



Montana Supplemental Specifications -15-
Continued

109.04.2 FORCE ACCOUNT BASIS Page 72 5-1-08

Rescind the first paragraph (that begins with “Approved extra work ...”) and replace with the following:

Approved extra work paid for on a force account basis will be accounted for daily. The daily report sheets
are the true record of extra work. The payments below are full compensation and include profit and overhead. No
additional profit will be added. Extra work on a force account basis ordered by the Engineer in writing, under Section
104, is paid for as follows

Rescind the first sentence of the first paragraph in part A (that begins with “The Contractor is paid ...”) and replace
with the following:

The Contractor is paid the wage rates for all labor and foremen assigned exclusively to performing the extra work
for the total hours worked plus at least 80 percent of the total.

Add the following sentence after the first sentence in the second paragraph of part A (that begins with “Submit
evidence of ..."):

Only labor on certified payrolls is eligible.

Rescind the first sentence in Subsection C (that begins with “The Contractor will receive ...”) and replace with the
following:

The Contractor will receive the rental rate or invoice price, where applicable, for machinery or special
equipment (other than small tools) used to perform the work plus 10 percent.

Add the following sentence after the second sentence of part D (that begins with “No surcharge is allowed ..."):

No payment will be made for additional performance bond premiums if the evidence is not submitted within
30 days of completion of the force account work.

Rescind the second paragraph of Subsection F (that begins with “The inspector will ...”) and replace with the
following:

The Inspector will compile and forward to the Project Manager, at the end of each day, a daily record of
extra work done on a force account basis. The Project Manager will forward the information to the Contractor.

109.05 DELETED OR TERMINATED WORK Page 73 3-12-09

Rescind the first sentence in 109.05, part (1) (that begins with “Payment will be...”) and replace with the following
sentence:

Payment will be made for the actual number of units of work completed and meeting all contract
requirements at the contract unit prices unless the Engineer determines the contract unit prices are inappropriate for
the work actually performed.

Rescind the first sentence in 109.05, part (2) (that begins with “Payment for partially ...”) and replace with the
following sentence:

Payment for partially completed lump sum items that meet contract requirements will be as mutually agreed.

109.06 PARTIAL PAYMENTS Page 74 7-3-08

Rescind the first paragraph (that begins with “Partial payments will be made ...”) and replace with the following:

Partial payments will be made once each month, following the effective date on the Notice To Proceed, based on
estimates of the value of the work performed and materials complete in place under the contract, including materials
delivered under Subsection 109.07. No payments will be made for work performed or materials produced without the
required permits and authorizations in place as required under Subsection 107.02.
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109.06.1 BILLING CYCLE Page 74 10-8-09

Add the following subsection:

109.06.1 BILLING CYCLE

In accordance with §28-2-2115, MCA, this contract provides that the Department will submit payment
estimates in billing cycles other than once a month, when deemed necessary. Do not submit a request for routine
payment and requests for payment of any item does not initiate any period for payment. Requests may be submitted
for stockpiled material payments in accordance with 109.07.

In accordance with federal regulations, the Project Manager will issue estimates, usually monthly, for
progress payments greater than $500 based on the documentation of approved work and the Project Manager’s
opinion of the percentage of completion, in accordance with specifications, of each of the project’s “Schedule of
ltems”. The Department will review work performed for completeness, specification compliance, and quality
assurance before it is given conditional approval for progress payment. Should work that was previously paid for any
reason, such as stockpiled material under 109.07, be later found not to comply with quality assurance or
specification, such as compliance testing or any required material certification, that part of the work will be deleted
from payment approval. In such case, future monthly estimates will be lessened by the reduced amount, or the
Contractor will be required to repay the previously-paid amounts until the work is performed in full compliance with
specification and quality assurance.

Notice of extended payment provision: this contract allows the Department to make payment within thirty
(30) days after submission of estimates by the Project Manager.

The contract’s final payment will not be made until:

» The Contractor has fully completed all work under the contract;

 All required documentation has been submitted to the Department’s satisfaction; and

» The materials supplied and work performed has passed the Department’s quality assurance testing.

Pay all subcontractors within seven days after receipt of a periodic or final payment from the Department, for
the full amount due the subcontractor under the subcontract for work performed or materials provided that were
included in the periodic or final payment according to the provisions of §28-2-2103(2)(a), MCA. A subcontract may
not provide for a time longer than the law’s mandated seven days.

109.07 PAYMENT FOR MATERIAL ON HAND Page 75 10-8-09

Rescind Subsection 109.07 and replace with the following:

109.07 STOCKPILED MATERIALS

Materials delivered and stockpiled at the project site or other location approved by the Project Manager may
be considered for partial payment, if the following requirements are met:

1. The material meets the contract requirements.

2. The material is a manufactured end product or a fully fabricated product. Aggregate must be produced and
stockpiled to the final stage for incorporation into the specified mixture or the roadway. Riprap meeting the
gradations specified in Table 701-19 for the class specified in the plans is considered a manufactured end
product for this Subsection.

3. Material is stored to prevent damage and theft, without obstructing or impeding the traveling public. MDT
Inspectors have access to the inventory sheets and the stockpiles at all times.

4. A written request is accompanied with an invoice(s) for all items received. Include the quantity for which
payment is requested, the length of time the material is to be stored, the location for material stored off the
project site, and sufficient detail to justify the costs. If the material is manufactured by the prime contractor,
include the manufacturing costs in the request.

Submit a new request and invoice(s) to the Project Manager whenever items are added to the stockpile.

Clearly identify the project number, location, designation and the entire inventory on these sheets. Keep

each project’s stockpiled material separated from stockpiles belonging to other projects. Only use stockpiled

material for the designated project.

Steel or Iron items meeting Subsection 106.09 may be stored at property owned or leased by the Contractor
or approved Subcontractor if approved by the Project Manager. The property must be located in Montana and
accessible to Department personnel at all times.

Payment made for material on hand does not constitute acceptance of the material.

If stored material is lost, stolen, or damaged, the material's value will be deducted from the subsequent
estimate or estimates.

Payment of partial estimates for stored material, acceptance of the materials to be stored, or approval of the
storage method does not relieve the Contractor's responsibility for all materials and work upon which payments have
been made or the restoration of any damaged work. The payments are not a waiver by the Department of any other
contract provisions or of its rights to require fulfillment of all contract terms.
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Partial payment will be made for the invoice price, or for the manufacturing costs incurred by the prime
contractor. Partial payment will not exceed the contract unit price.

Obtain the Engineer’s written approval of off-project site storage locations for bridge prestressed beams,
bridge structural steel members, concrete box structures, and other large structural items.

No payment is made for bridge deck re-surfacing materials having a manufacturer’s expiration date passing
before its scheduled incorporation into the work.

109.08 FINAL ESTIMATE Page 77 11-1-07

Rescind the first two paragraphs of 109.08 and replace with the following two paragraphs:

When the final inspection of the contract is complete under Subsection 105.15.2, the contract documents will
be finalized, including a final change order, and a final estimate will be prepared. The estimate will include the amount
and value of each class of work performed and any extra work and materials. Deductions for all previous payments
and amounts to be deducted or withheld under the provisions of the contract will be made in the final estimate. Errors
made in previous partial payments will be corrected in the final estimate.

When the final estimate is complete and all required documentation (e.g., material certifications, labor
dispute resolutions, etc.) has been received, the Construction Administration Services Bureau will send a copy of the
final estimate to the Contractor for review. The Contractor has thirty days to dispute the final estimate or submit the
request for acceptance under Subsection 105.15.3.

109.09.1 GENERAL (MOBILIZATION) Page 77 3-1-07

Add the following number 7 after number 6 in Subsection 109.09.1 General:

7. Submission of all forms, certifications, and documentation required for the Department to prepare the final
estimate and issue a certificate of completion.

Add the following paragraph at the end, after number 7:
Mobilization is only to be used for these reasonably-anticipated expenses, and is not to be used either to
front-load a bid in order to receive payment earlier, or to unbalance a bid.

109.09.2 PAYMENT (MOBILIZATION) Page 77 3-1-07

Rescind number 1 in the first paragraph and replace with the following:

1. One percent of the original contract amount, but not more than 99 percent of the amount bid for mobilization,
will be paid on the first regular estimate period following the notice to proceed.

Delete 100 percent in number 6 of the first paragraph and replace with 99 percent.
Add the following as number 7 after number 6 in the first paragraph:

7.  When all forms, certifications, and documentation has been received and accepted, 100 percent of the
amount bid for mobilization will be paid.

Delete the last paragraph (that begins with “Nothing in the contract ...”) and replace with the following two
paragraphs:

The percent that is paid in numbers 1 through 7 above is the cumulative amount paid to that point, not the
amount that will be paid on that progress payment.

Payment at the contract unit price is full compensation for all necessary resources to complete the item of work
under the contract.

109.10 OVERPAYMENTS Page 78 3-27-08

Replace Subsection 109.10 and replace with the following:

Overpayments on progress estimates will be deducted from subsequent progress estimate payments. If there are no
subsequent progress estimate payments to be made, or the amounts to be paid are less than the overpayment, the
Department may:

1. Notify the Contractor of the overpayment. The Contractor has 30 days from the date of receipt of notification
of overpayment to repay the money owed. If the money owed is not received by the Department before the
30-day period expires, interest will be charged on the overpayment beginning with the date of receipt of
notification of overpayment. The interest rate charged will be the average Short Term Investment Pool
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(STIP) rate, determined by the Montana State Board of Investments, for the period in which the
overpayment is not repaid.
The Contractor may be barred from bidding on Department projects until the money that is owed has been
received.

2. The Department may close the project and the amount of overpayment and accrued interest will be
deducted from the progress estimate payment of any contract with the Department.

109.11 FUEL PRICE ADJUSTMENT Page 78 6-18-09

Rescind Subsection 109.11 Fuel Price Adjustment and replace with the following:

109.11 FUEL PRICE ADJUSTMENT

Notify the Project Manager in writing by the Notice to Proceed Date or at the Pre-construction Conference,
whichever comes first, of intent to participate in fuel price adjustment. Once the provision is invoked, it will not be
reversed. Submit a list of contract items, according to Table 109-3, that are requested to be subject to fuel price
adjustment. Submit the list to the Project Manager for approval by the Pre-construction Conference, using form
CSB109_11.

TABLE 109-3
ITEMS SUBJECT TO FUEL PRICE ADJUSTMENT
Original Contract Amount Maximum Number of Items
$0 to $8,000,000 10
$8,000,001 to $15,000,000 15
Greater then $15,000,000 20

Provide actual diesel fuel, propane fuel and gasoline fuel costs along with the calculations used to determine
the costs for the respective contract items. The accumulated diesel fuel, propane fuel and gasoline fuel costs may not
exceed 20 percent of the contract unit price without additional justification acceptable to the Project Manager. Items
measured on a lump sum basis will not be eligible for fuel price adjustment. No fuel price adjustment will be made for
stockpiled materials.

Adjustments will be calculated using the increase or decrease between the base price and the monthly
average price at the time the contract items are added to the progress estimate. The base price for the contract will
be the average of the high and low price for the five business days before the bid opening. The base price for
propane fuel will be the base price for diesel fuel divided by the difference in BTU/hr for each fuel, or 1.5455 BTU/hr.
The monthly average price will be the average of the high and low prices on Wednesday of each week in the
adjustment period taken from Platt’s Oilgram Price Report, or other fuel price report determined by the Department
for unleaded gasoline and low sulfur diesel fuel. The average price for propane fuel will be the average monthly price
for diesel fuel divided by 1.5455. The adjustment period for fuel price is from the Wednesday of the full week before
the beginning of the estimate cycle to the Wednesday of the full week prior to the next estimate cycle. If the estimate
cycle extends beyond the monthly estimate period, only the fuel prices from the month in which the item is added to
the estimate will be used to generate the average price.

Adjustments will be made only when the monthly average price exceeds $0.25 per gallon more or less than
the base price. The adjustments will be for the amount exceeding $0.25 per gallon.

The price adjustment for each type of fuel will be the change in cost from the base price (BP) to the monthly
average price (AP) that exceeds $0.25, multiplied by the quantity (Q) of the item added to the progress estimate,
multiplied by the fuel cost (FC).

Adjustments will be according to the following formulas:

norease < AP-BP-0.25), FC*Q
BP
Decrease = — [ BP - AP - 0'25j* FC*Q
BP
Where:
AP = Monthly Average Price
BP = Base Price
FC = Fuel Cost

= Quantity
Adjustments will be calculated for each type as described without regard to the grade or amount of fuel
actually used. The total of the fuel price adjustments will be added to, or subtracted from, the monthly progress
estimate.
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202.03.1(B) REMOVAL OF SUBSTRUCTURES Page 85 7-3-08

Rescind Part B. Removal of Substructures and replace with the following:

B. Removal of Substructures. Remove substructures outside of the Q2 elevation, as shown on the plans, to 3 feet
(915 mm) below the finished ground surface elevation. Within the Q2 elevation, as shown on the plans,
remove or cut off piles and substructures 3 feet (915 mm) below the surveyed thalweg (lowest channel bottom)
elevation at the bridge. Shape and contour the removal areas to blend with the surrounding terrain.

Do not damage new work removing existing structures.

202.03.1(C)(2) CONCRETE AND MASONRY Page 85 6-1-06

In the first sentence, delete the words Section 203 and replace with Subsection 202.03.3.

202.03.3 REMOVAL OF PAVEMENT, SIDEWALKS, CURBS, ETC. Page 86 6-1-06

Rescind the title of Subsection 202.02.3 and replace with 202.03.3 Removal of Pavement, Concrete, and Masonry.

Rescind the first sentence of Subsection 202.03.3 (that begins with “Remove and dispose ...”) and replace with the
following:

Remove and dispose of all existing bituminous or portland cement concrete materials to be removed unless
otherwise specified.

Rescind the second paragraph (that begins with “Existing Pavement ...”) and replace with the following:

Existing materials used for embankment or base gravel must meet the specifications for the particular item.
Process bituminous material to be used as embankment to a maximum 6-inch (150 mm) size in its largest dimension.
Process concrete material to a maximum 12-inch (305 mm) size in its largest dimension. Do not place the removed
bituminous or concrete material in ephemeral drainages or within 100 feet (30 m) of standing water and groundwater
wells.

203 EXCAVATION AND EMBANKMENT Page 87 10-9-08

Rescind Section 203 and replace with the following:

SECTION 203
EXCAVATION AND
EMBANKMENT
203.01 DESCRIPTION
This work is the excavation, placing, compacting and disposal of material encountered within the
construction limits necessary to construct the project. This is also referred to as grading.

203.01.1 Excavation
A. Unclassified Excavation. Unclassified excavation is excavating and disposing, when required, of material
from the right-of-way or construction easement areas except borrow excavation and muck excavation as defined in
Subsection 203.01.1.
B. Borrow Excavation. Borrow for embankment construction is Contractor furnished excavation from outside
the right-of-way or construction easement areas.
1. Unclassified Borrow. Use Department approved sources meeting current environmental and cultural
resource preservation regulations.
Material from a Department-optioned or Department-owned borrow source may be available at no
cost.
The applicable provisions of Subsections 102.06 and 106.02 apply to unclassified borrow.
2. Special Borrow. Special borrow-excavation and special borrow-neat line is the providing and placing of
the specified quality of borrow material from designated sources or from other approved sources.
The applicable provisions of Subsection 203.01.1(B) (1) and Subsection 106.02 apply to special
borrow-excavation and special borrow-neat line.

C. Unclassified Channel Excavation. Unclassified channel excavation is excavating and disposing of all
materials from new watercourses or channels and the widening, deepening, or relocation of existing
channels.

D. Street Excavation. Street excavation is excavating and disposal of all material to the street template.

E. Muck Excavation. Muck excavation is removing and disposing of unstable material in cut sections or below
the natural ground line in embankment sections.

Material is considered unstable if:
1. It contains soil or organic matter unsuitable for foundation material, regardless of moisture content; and
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2. Ifit cannot be excavated using the same equipment and methods as for unclassified excavation.

Topsoil removed below the natural ground line in embankment sections is muck excavation if the
material is determined unstable and cannot be excavated using the same equipment and methods for
unclassified excavation.

Excavated unstable material areas will be measured before they are backfilled.

Do not place fill over unstable foundation soils without the Project Manager's approval. Materials placed
before approval may be ordered removed and replaced at Contractor expense.
Sub-excavation. Sub-excavation is removing unsuitable material from below the plan subgrade elevation as
shown or directed.

203.01.2 Embankment

Place and compact excavation in roadway embankments, dikes, areas where unsuitable material is

removed, holes, pits, and other roadway depressions. Prepare embankment foundations prior to placing embankment

material.

203.02 RESERVED

203.03 CONSTRUCTION REQUIREMENTS

203.03.1
A.

Excavation

General. Do not begin grading operations before the area is cleared of vegetation and obstructions under

Sections 201 and 202 and erosion controls are placed as specified in the contract.

Excavate without disturbing material and vegetation outside of the slope limits.

Use all suitable material removed from the excavation in embankments, subgrade, shoulders,
topsoiling, and other designated locations. Excavated material not used as specified or directed is not paid
for.

Sequence excavation of backfill or road finishing material so it is placed into final position as soon
as possible. Stockpile suitable material that is not immediately used.

Construct temporary fencing to restrict livestock and vehicular traffic from the work under Subsection
607.03.5.

Replace temporarily removed fence and repair damaged fence to a condition equal to the existing
fence at Contractor expense. Confine livestock when fencing is disturbed.
If excavated material from the roadbed is used outside the embankments, furnish and place at

Contractor expense, an equal quantity of borrow to replace the material.

Do not dispose of excess or unusable material within the right-of-way limits unless approved by the

Project Manager.

Compact the top 8 inches (205 mm) of the subgrade in cut sections under Subsection 203.03.3.

Rock Blasting.

1. General. Use and store explosives under Subsection 107.09.

Use current technology in rock blasting to prevent slides, minimize overbreak, and provide
smooth cut slope faces free of loose or fractured rock. Design the ignition sequence and blasting
pattern with delays to produce maximum relief to the holes nearest the cut slope face.

Temporarily suspend blasting operations if the specified slopes are not produced, nearby
residences, structures, utilities, or appurtenances are endangered, or the safety and convenience of the
traveling public is jeopardized by fly rock, fragmentation, vibration, air blast, or overbreak.

2. Blasting Plan. Submit the blasting plan before drilling and blasting operations begin and when there is a
change in the proposed drilling and blasting methods. Submit the blasting plan on form CSN-55,
available from the Project Manager, with the following information:

a. Station limits of proposed blast;

b. Plan of proposed drill hole and delay pattern including free face, burden, and spacing; and

c. Report of hole depth, diameter, burden, spacing, stemming, explosive types, powder factor, and

delays.

The blasting plan is to reflect a blast design that provides for the proper drilling and blasting
procedures to produce the specified results.

Revise the drilling and blasting methods as necessary to produce the specified results.

3. Scaling. Scale all loose or detached rock and soil masses that create a potentially dangerous situation
to the work, workers, or the public. Remove the rock by barring, wedging, equipment, or using light
explosive charges. Scale during or after each lift is completed. Scaling and disposing of the scaled
materials is incidental to unclassified excavation.

4. Pre-splitting Rock Slopes.

a. General. Pre-split rock cuts to a smooth plane using loaded, timed, and spaced drill holes.

Produce a continuous or semi-continuous fracture between drill holes and a stable rock
cut by eliminating overbreak in the backslope during primary blasting. Detonate pre-split holes
before detonating the production holes.

b. Drilling. Use drills equipped with mechanical devices that accurately determine the angle the drill

steel enters the rock. Do not drill if the devices are missing or inoperative.

Remove overburden soil and loose or decomposed rock along the top of the excavation to

produce a smooth rock surface for drilling.
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Use pre-split hole diameters that are between 2 1/2 inches (64 mm) and 3 inches
(75 mm). Drill pre-split holes within 3 inches (75 mm) of the staked collar location. Holes drilled
outside the 3-inch (75 mm) tolerance will be rejected and not measured for payment. Drill hole
intervals may vary between 24 inches (610 mm) and 36 inches (915 mm). A 30-inch (765 mm)
interval is used to estimate the measurement of pre-split contract quantities.

When the cut height exceeds 30 feet (10 m), an offset from the staked slope line, not to
exceed 2 feet (610 mm) is allowed at the top of each lift after the top lift. The actual slope cannot
deviate from the plan slope by more than 2 feet (610 mm).

Control the drilling operations to insure that no hole deviates from the slope plane by more
than 9 inches (230 mm) parallel or normal to the slope. Pre-split holes exceeding these limits will
not be paid for.

Drilling 2 feet (610 mm) below ditch bottom to aid removing the toe berm is permitted.

Extend pre-split holes a minimum of 30 feet (9.2 m) beyond the limits of the production holes
or to the end of the cut.

Maintain the length of pre-split holes for any individual lift at no more than 30 feet (9.2 m).
The Project Manager may approve a written request to increase the hole length to a maximum of
60 feet (18.3 m) if it is demonstrated that the above pre-split hole tolerances and a uniform slope
can be obtained. If over five percent of the pre-split holes are misaligned in any one lift, reduce the
lift heights until the 9-inch (230 mm) tolerance is met.

c. Blasting. Verify that the drill holes are free of obstructions for their entire depth before placing
charges. Take precautions to prevent material from entering the drill holes while placing the
charges.

Drill hole conditions may vary from dry to water filled. Use the type or types of explosives and
blasting accessories for the conditions encountered following the manufacturer's recommendations.

Use explosives with a maximum diameter no more than one-half the diameter of the pre-
split hole. Do not use bulk ammonium nitrate and fuel oil in the pre-split holes. Use only standard
explosives manufactured specifically for pre-splitting.

If fractional portions of standard explosive cartridges are used, firmly affix them to the
detonating cord to prevent the cartridges from slipping down the cord or bridging across the hole.
Space fractional cartridges along the length of the detonating cord at maximum 30-inch (765 mm)
centers and adjust spacing to produce the specified results.

Assemble and affix continuous column cartridge type explosives to the detonating cord
following the explosive manufacturer's instructions. Furnish the Project Manager these instructions
24 hours before blasting begins.

The pre-split hole bottom charge may be larger than the line charges if it does not cause
overbreak. Reduce the top charge of the pre-split hole and place it far enough below the collar to
avoid overbreak and heaving.

Stem the upper 3 feet (915 mm) of all pre-split holes below the hole collar with sand or
other dry, angular granular material passing a 3/8-inch (9.5 mm) sieve.

The Contractor may pre-split the slope face before production drilling or pre-split the slope
face and production blast at the same time, if the pre-split drill holes are fired simultaneously at
least 100 milliseconds before the production blast. Do not delay pre-split holes more than 25
milliseconds, hole to hole, to reduce noise and ground vibration.

Do not vary the pre-split slope face by more than 1 foot (305 mm), measured
perpendicular to the slope, from a plane passing through adjacent drill holes unless otherwise
directed.

5. Production Blasting. Drill the row of production blast holes adjacent to the pre-split blast line on a plane
parallel to and no closer than 6 feet (1.8 m) to the pre-split blast lines. Do not drill the production hole
bottoms lower than the pre-split hole bottoms and with a diameter not greater than 6 inches (155 mm).

Detonate production holes on a delay sequence toward a free face.

Stem production holes a minimum of 3 feet (915 mm) or 0.7 times the burden distance, whichever

is greater, with sand or other dry, angular granular material passing a 3/8-inch (9.5 mm) sieve.

Perform production blasting to minimize blast damage to the backslope.

Production blasting is incidental to and included in the measurement and payment for
unclassified excavation.

C. Rock Excavated Below Grade. Excavate all un-yielding materials that require blasting or the use of rippers
to at least 6-inches (155 mm) below subgrade within the roadbed limits. Backfill the excavation with
specified or approved material. Remove or drain surface rock pockets that trap or pond water.

Rock, removed to a maximum depth of 6 inches (155 mm) below subgrade is measured and paid
for as unclassified excavation. Rock removed or backfilling due to over excavating in excess of the 6 inches
(155 mm) with approved backfill material is at Contractor expense.

D. Removing Excess Moisture. Rework materials from excavation or borrow areas exceeding two percent of
optimum moisture to the specified optimum moisture before use in embankments or as backfill. Costs to
remove excess moisture from the material is incidental to the embankment.

Remove excess moisture in the finished roadbed soil, introduced or caused by construction
operations, for re-use in the work at Contractor expense. Excessively wet material, caused by the
construction operations that cannot be properly compacted must be removed and replaced with suitable
material at Contractor expense.
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E. Borrow Material. Excluding special borrow, borrow material may be used only after the roadway excavation

F.
203.03.2
A.

has been placed in the embankment. If excess borrow is placed creating a waste of excavation, the waste
quantity will be deducted from the measured volume in the borrow area.

Provide the Project Manager five calendar days notice before excavating material from the borrow
area so that the area may be surveyed. Do not excavate beyond the dimensions and elevations established
for the borrow areas. Finish and shape all borrow areas to permit accurate measurements. Reclaim borrow
areas meeting Subsection 106.02.5 requirements
Roughen Slopes. Roughen slopes as directed.

Embankment
General. Do not place stumps, trees, logs, rubbish, vegetation, muck, frozen material, pockets of rock,
volcanic ash or other deleterious materials in embankments.

Sod mixed with surface soil and soil containing excessive humus or other organic materials may be
spread over the top of embankment slopes Compact embankment, backfill, and embankment foundation
areas under Subsection 203.03.3.

Leave the surface of completed embankments in a roughened condition.

Embankment at Structures. Do not place rocks, broken concrete, or other solid material in areas where
piling is to be driven.

Do not place embankment against any backwall or abutment until the concrete has cured for 10
days or has reached 70 percent of the required strength. Furnish a certified laboratory test report showing
the field-cured cylinders meet the required strengths.

The Project Manager may approve early embankment work at backwalls or abutments with beams
or girders in place, or that are cantilevered from a fixed footing or cap if the strength requirement is met.

Do not place embankment against un-supported backwalls or U-shaped abutments rigidly
connected to the deck until the deck is placed and cured meeting the applicable requirements of Section
552.

The Contractor may submit a method of supporting the structure to permit early placement of
embankment against the structure. If approved, all costs of the alternate method are at Contractor expense.

Place embankment in 8-inch (205 mm) maximum layers loose thickness and compact adjacent to
structures, around columns and similar structural supports, and on both sides of concrete walls, box type
structures, and similar structures. Extend embankment material placed above the excavation limits or
ground line a minimum 10 feet (3 m) from the structure or structural support.

Restore, repair, or replace structures or structural members moved or distorted by placing and
compacting embankment at Contractor expense.

Compact embankment inaccessible to rollers by mechanical tampers to the density specified in
Subsection 203.03.3.

Before placing and compacting backfill, compact at least the top 8 inches (205 mm) of the existing
ground under Subsection 203.03.3.

Preparation of Embankment Foundations. Bench all embankments placed and compacted on hillsides,
against existing embankments, built one-half width at a time, or on slopes 6:1 or steeper when measured at
right angles to the roadway centerline. Construct benches in minimum 4-foot (1.2 m) widths. Maintain the
horizontal inclination within 5 percent of horizontal. Backfill and compact each bench in maximum 8-inch
(205 mm) layers.

Excavate each bench as close to each other as the slope permits. Use approved material
excavated from benches in the embankment.

In excavation to embankment transitions where the natural ground slope exceeds 6:1, construct the
excavated benches so the natural ground surface is a minimum 12 inches (305 mm) from the top of the
subgrade.

Remove frozen earth, snow and ice from the cut or embankment surface and place it outside the
slope stakes. Provide the replacement borrow material at no cost to the Department.

Clear the full width of the subgrade of sod and vegetative matter. Scarify the top 8 inches (205 mm) of
the embankment foundation and compact under Subsection 203.03.3 before constructing embankments 4
feet (1.2 m) high or less, or embankments placed on soils having less than 95 percent maximum density,
determined by MT-210.

If original lightly compacted soils are encountered that exceed 8 inches (205 mm) in depth, remove
it to the depth directed. Compact the upper 8 inches (205 mm) of the ground under Subsection 203.03.3.
Place the removed material in the embankment or use it for topsoil as directed. Material useable as topsoil
may be placed alongside the roadway after compaction is completed.

Earth Embankment. Place earth roadway embankment in uniform horizontal layers not exceeding 8 inches
(205 mm) loose measurement and compact under Subsection 203.03.3. Continuously level, work, and
maintain moisture to compact to the specified density. Uniformly work the entire surface of each layer.

Work each layer of earth embankment using a tandem type construction disk with a maximum disk
spacing of 14 inches (355 mm) and a minimum worn disk diameter of 25 inches (635 mm). Larger disks may
be used if the ratio of disk spacing to disk size is comparable to the above dimensions. Leave the
embankment slopes in a roughened condition.

Rock Embankment. When the excavated material contains more than 25 percent rock by volume, 6 inches
or larger (155 mm) in its greatest dimension, place the embankment in layers 2 inches (50 mm) thicker than
the maximum size rock in the material not to exceed 24 inches (610 mm) loose thickness.

Individual rocks and boulders larger than 24 inches (610 mm) in diameter may be placed in the
embankment if the rocks do not exceed 48 inches (1.2 m) vertical height after placement, are evenly
distributed, and are spaced to allow placing and compacting of the soil in between the rocks.

Place and compact the upper 2 feet (610 mm) of the embankment in maximum 8-inch (205 mm) layers
loose thickness as specified in Subsection 203.03.2(D).
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Dump and work rock from excavations to the stream face when the embankments are adjacent to
streams or channels. Prevent the rock from entering the stream. This work is incidental to unclassified
excavation.

F. Embankment Over Swampy Areas. On low, swampy ground incapable of supporting haul equipment,
construct the lower part of the embankment by dumping successive loads of uniformly distributed material in
layers thick enough to support the equipment. Place subsequent layers under Subsection 203.03.2 (D) or
(E) as directed.

G. Disposal of Unsuitable or Excess Material. If disposal of excess or unusable excavation within the right-of-
way limits is approved by the Project Manager, slope and shape all disposal areas to blend into the
surrounding terrain and meet the requirements of Subsections 106.02.5 and 107.11.

203.03.3 Moisture and Density Requirements

Compact each layer of material to the in-place density requirements of Table 203-1 for the method of
moisture and density control used. The moisture and density control is the Proctor method or the Zero Air Voids
method, determined by the Project Manager.

If proctors are used for density control, the Contractor may make a written request to the Project Manager to
compact the soils at a lower moisture content. Identify the soil class in the request. The Project Manager may
approve the request provided a Department investigation determines the lower moisture content is not detrimental to
the soil for the given application. For A-1 material in embankments, MT 218 and MT 230 tests will be used.

Compact rock embankments that cannot be tested by Montana Test Methods MT-212, MT-215, and MT-218
(Proctor Method) or MT-229 (Zero Air Voids Method) with compaction equipment and hauling and spreading
equipment. Use grid rollers, pneumatic-tired rollers, vibrating rollers, vibrating compactors, or self-propelled tamping
rollers. Do not use sheepsfoot rollers unless approved. Use water as required.

TABLE 203-1
COMPACTION REQUIREMENTS

COMPACTION CONTROL METHOD

Proctor Zero Air Voids
- Test Methods: MT-210, MT-
Material Compacted 230, MT-212, Test Method: MT-229

MT-215, MT-218

Earth Embankment Including All
Backfills

Top 8 Inc:irrle(s;u(tzggcrggl)sof Subgrade Minimum 95% of Maximum

Culvert Foundations Density at Optimum

Top 8 Inches (205 mm) of Moisture + 2%
Embankment Foundations
Backfill Foundations

Less than 10%
Air-filled Voids

203.03.4 Sloping and Finishing
A. Sloping. Finish and shape all cut slopes, ditches, embankments, and structure berms to a uniform, rough
textured surface. Scarify smooth slopes.

Conduct slope roughening in accordance with the plans and Detailed Drawings. Slope roughening
is a part of slope construction and is not measured for payment.

Where roadway slopes are not completed to the planned or directed lines and the material from the
backslope erodes, sloughs, or slides due to incomplete erosion control measures or the Contractor's
operations, the removal of the material and restoration of the slope is at Contractor expense.

Where roadway slopes are completed to the plan or directed lines, all required erosion control
devices are in place as specified, and the material from the completed slopes erode, slough, or slide onto
the roadbed before acceptance of the work, through no fault of the Contractor, the removing of the slide
material, potential slide material, and the drainage excavation is paid for at an agreed unit price or on a force
account basis under Subsection 109.04.

When directed, widen cuts and flatten slopes to obtain additional excavation for embankments or to
increase slope stability. The Project Manager may steepen stable rock slopes. This work is measured and
paid for under the grading item unless it requires non-contract construction methods increasing costs that
are considered extra work under Subsection 104.03.

B. Finishing. Finish the entire roadbed to the final elevations specified.
203.03.5 Maintenance of Constructed Roadway

Maintain the roadway during construction so it is continuously well drained.

Prevent erosion damage to embankments and stream siltation under Section 208. Keep all drainage ditches
and structures open and free from debris until the final inspection is approved.

If grading work is suspended, blade smooth and grade the entire roadway area to prevent water from
collecting or ponding on the roadway. Maintain the roadway during suspension periods to the specified grade and
cross section at Contractor expense.

Maintain erosion and siltation control devices meeting the contract requirements at all times.

203.03.6 Topsoil - Salvaging and Placing

Remove sufficient amounts of topsoil from the excavation and embankment foundations to ensure
replacement quantities are available to cover all disturbed areas with four inches (100 mm) of topsoil.

Place topsoil on the completed graded roadway to the lines, grades, and elevations specified.
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Unless directed by the Project Manager, place topsoil on all slopes, excluding slopes 2:1 or steeper. Place
topsoil to an average 4-inch (100 mm) loose depth on the base course surfacing inslope. Uniformly spread what is
available over the remainder of the disturbed areas. Finish the disturbed areas in accordance with the requirements
of Subsection 610.03.2.

Stockpile topsoil at acceptable selected locations within the right-of-way. When construction operations do
not permit stockpiling within the right-of-way, make arrangements for stockpile sites outside the right-of-way at no
additional cost to the Department.

Construct stockpiles so drainage is maintained and topsoil is easily reclaimed. Provide erosion controls
following best management practice.

In the event that construction sequencing prevents replacement of topsoil over all disturbed areas prior to
final paving, reserve adequate quantities to cover the exposed base course surfacing inslope as shown in the
Detailed Drawings.

203.04 METHOD OF MEASUREMENT

203.04.1 Excavation

The quantities of unclassified excavation, unclassified borrow excavation, special borrow-excavation,
unclassified channel excavation, street excavation, sub-excavation, and muck excavation are measured for payment
in cubic yards (cubic meters) as surveyed or calculated under Subsection 109.01.

The Department will provide the initial measurement at no charge for the following specific work areas:

1. In slide areas determined by the Department not to be the fault of the Contractor;

2. In excavated areas authorized by the Project Manager, outside the staked lines and grades; and

3. In un-staked areas such as borrow areas, muck excavations, sub-excavations, and un-staked excavations
authorized by the Project Manager.

These areas of excavation and borrow are measured in their original position under
Subsection 109.01. Disposal of excess or unusable excavation is not measured for payment.

The quantities of special borrow-neat line for payment are calculated in its final position under Subsection
109.01 with no allowance for shrink or swell.

Either the Department or the Contractor may request re-measurement of specific work areas, or the entire
project, if there is disagreement over the accuracy of quantities computed from the staked lines and grades. The
party requesting the re-measurement is responsible for all costs associated with the re-measurement. Department
staff may perform the re-measurement, in which case, the rate for determining the costs for performing the work are
based upon the original contract amount, and the daily charge established in Subsection 108.08, Table 108-1. An
independent third party acceptable to the District Construction Engineer, and under the direction of a professional
land surveyor registered in Montana, may also be used to perform the re-measurement.

Excavation is eligible for a second payment under the following conditions:

1. A second handling is required;

2. The excavated material meets all the contract requirements for the second usage;

3. The second payment item quantity is calculated in-place in its final disposition, or computed from plan
dimensions. Items that require a second field measurement, such as special borrow-excavation, are not
eligible for a second payment;

4. The contractor makes up any shortfall in excavation, at no cost to the Department, caused by the second
use. The material making up the shortfall is subject to approval by the Project Manager; and

5. The contractor is responsible for the haul, balance lengths, balance points or other foreseen or unforeseen
project constraints. No payment will be made for any additional costs.

Authorized excavation of rock, shale, muck, or unsuitable material below grade necessary to provide the
designed thickness of backfill is measured for payment. If the designated bottom plane of the excavation falls within a
layer of rock, the below-grade excavation to the bottom of the layer, not exceeding 6 inches (150 mm) below grade, is
considered authorized and is measured for payment.

Rock excavation exceeding 6 inches (150 mm) below grade is not measured for payment. If the nature of
the material, the thickness of the layers or strata, and method of operations make it practical to excavate only to the
plan depth, any material removed below plan depth is not measured.

Measurements are made for unusable materials excavated and removed.

Useable material temporarily removed and replaced for Contractor convenience is not measured for
payment.

Removal and disposal of unusable materials from borrow areas is not measured for payment. Special
borrow removed from areas before surveying is not measured for payment.

The actual quantities of plan and approved sub-excavation are measured and added to the quantities of
unclassified excavation for payment.

Material authorized for removal that cannot be excavated by the methods used for the unclassified
excavation is measured and paid for as muck excavation.

Muck excavation reworked under Subsection 203.03.1(D) is measured and paid for as unclassified
excavation for the second handling.

When the contract does not contain a bid item for muck excavation and an area is determined unstable
under Subsection 203.01.1(E), the muck excavation quantity is measured and paid for at an agreed price or force
account basis under Subsection 109.04. Measurement and payment for muck excavation at the agreed price includes
all excavating and hauling, disposing of all stumps, logs, and other debris encountered in the excavation, all pumping
and de-watering required, and finishing of the planned disposal areas.

Unclassified excavation allowed for pre-split drill equipment clearance is calculated from the area bounded
by the plan slope and lines parallel to plan slope, offset 2 feet (610 mm) for each 50-foot (15.2 m) increment in
vertical cut height. The quantity for drill equipment clearance where the cut slope height is less than 50 feet (15.2 m)
is not measured for payment.
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Excavation used as select or stockpiled select material is measured by the cubic meter in its original
position.

Removed and placed stockpile material is measured using the volume in its original excavated position.

Channel excavation is measured and paid for as unclassified channel excavation.

Street excavation is measured and paid for as unclassified excavation unless the contract has street
excavation as a bid item. Disposal of material or other items within the limits of the street excavation are not
measured for payment.

203.04.2 Dirill Pre-splitting Holes

Drill pre-splitting holes are measured by the foot (meter). The measurement is made from the rock surface to
the roadway grade or to a predetermined bench elevation. The quantity of drill pre-splitting holes shown in the
contract is not guaranteed, and the Department reserves the right to increase or decrease this item with no
adjustment in the contract unit price.

203.04.3 Embankment in Place
The embankment quantities measured in cubic yards (cubic meters) for payment as Embankment In Place
include the following:
1. The actual quantities of roadway embankment measured, above the original ground line under Subsection
109.01, with no volume adjustments made for shrinkage, compaction, or subsidence.
2. The topsoil replacement quantity, measured in the topsoil stockpiles.
3. Excavation of unusable material and sub-excavation in the contract or directed by the Project Manager in its
original position.

203.04.4 Compaction
Work and materials to compact embankment material and backfill to the specified density is not measured
for payment.

203.04.5 Topsoil

Excavation of topsoil material from its original position, loading, hauling, stockpiling, and removal from the
stockpile and spreading on the designated areas is measured for payment by the cubic yard (cubic meter) in the
stockpile before final placement.

Before measurement, shape and smooth each stockpile into the smallest practical area. Haul is not
measured for payment.

Topsoil removed from cut areas is not deducted from the grading quantities.

Measurement is made as if the topsoil had not been removed.

Topsoil removed from embankment areas and from borrow areas, excluding Contractor-optioned under
Section 106, is measured under the bid item Topsoil - Salvaging and Placing.

203.05 BASIS OF PAYMENT
Payment for the completed and accepted quantities is made under the following:

Pay Item Pay Unit

Unclassified Excavation Cubic Yard (cubic meter)
Unclassified Borrow Excavation Cubic Yard (cubic meter)
Special Borrow Cubic Yard (cubic meter)
Unclassified Channel Excavation Cubic Yard (cubic meter)
Digout Excavation Cubic Yard (cubic meter)
Muck Excavation Cubic Yard (cubic meter)
Drill Pre-splitting Holes Foot (meter)
Embankment in Place Cubic Yard (cubic Meter)
Topsoil - Salvaging and Placement Cubic Yard (cubic meter)
Street Excavation Cubic Yard (cubic meter)

Payment at the contract unit prices is full compensation for all resources necessary to complete these items
of work under the contract.

207.03.6 FOUNDATION PREPARATION Page 104 3-12-09

Rescind the second paragraph (that begins with “Remove unstable or ...”) and replace with the following paragraph:

Remove unstable or unsuitable material encountered below the excavation floor elevation and replace with
material meeting Subsection 701.04.2. Cover with bedding material meeting Subsection 701.04.1 as directed.
Substitute excavatable flowable fill as bedding material for concrete and steel pipes only with the Project Manager’s
prior approval. A request to use excavatable flowable fill for any other pipes or application must be submitted a
minimum of 5 working days prior to use. The Project Manager will investigate unstable pipe installations requiring 4
feet (1.2 m) or more of foundation material.
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208.03.6 INSPECTIONS (GENERAL STORM WATER PERMITS) Page 108 10-9-08

Rescind section 208.03.6 and replace with the following:

Conduct inspections of BMP’s according to the MPDES/NPDES and the associated General Permit for
Storm Water Discharges Associated with Construction Activity. Provide one copy of the signed Storm Water Pollution
Prevention Plan (SWPPP) |nspect|on report to the Project Manager.

e Onthe1® and 15" of each month when the SWPPP requires inspection every 14 days;

e Onthe 15" of the month when the SWPPP requires inspection monthly;

e  Within three calendar days of a storm event of 0.5 inches or greater that requires an inspection within

24 hours.

Use the most current version of the Department’s inspection form, CSB208_03_6 when the Department and
the Contractor are co-permittees. Use the Department’s form or another form that conforms to the requirements of
the General Storm Water Discharge Permit when the Contractor is the sole permit holder.

Failure to conduct BMP inspections and submit inspection reports renders the BMP’s unacceptable. No
payment will be made for BMP’s installed and the total paid to date on progress estimates for BMP’s will be deducted
on the next monthly progress estimate until the inspection reports are completed and received by the Project
Manager.

Repair or replace damaged, inadequate, non-functioning or non-conforming devices or BMPs.

Immediately report potential noncompliance in accordance with applicable regulations, guidance, and permit
conditions. The Contractor is wholly responsible for all violations including but not limited to those that result during
the times when no inspections are conducted, inspection report forms are not submitted, or required maintenance of
BMP’s is not performed.

208.05 BASIS OF PAYMENT (TEMPORARY EROSION CONTROL) Page 108 1-31-08

Add the following paragraph after the second paragraph.

Payment for completed and accepted temporary erosion/sediment control devices will be made under one of the
following two categories:

1. Category #1 — New Installation. When a device is new and used for the first time it will be paid at 100

percent of the rate schedule.

2. Category #2 — Reuse. When a previously used BMP material that meets contract specifications is placed in

a new location it will be paid at 75 percent of the rate schedule.

301.03.1(B) ACCEPTANCE SAMPLING AND TESTING (AGGREGATE SURFACING) Page 123 1-15-09

Rescind third paragraph (that begins with “The largest quantity ...”)

301.03.1(B) ACCEPTANCE SAMPLING AND TESTING (AGGREGATE SURFACING) Page 123 7-31-08

Rescind the first Sentence (that begins with “The Project Manager will ...”) and replace with the following:

The Project Manager will randomly select samples taken by the Contractor and witnessed by an Inspector, for
gradation and fracture testing from processed material in its final position on the roadway under MT-201. Samples for
other tests will be taken at the point of production.

301.03.1(B) ACCEPTANCE SAMPLING AND TESTING (AGGREGATE SURFACING) Page 123 10-1-06
Delete “Cleanness Value .......... MT-228" as an acceptance test.
301.03.1(C) ACCEPTANCE (AGGREGATE SURFACING) Page 124 10-1-06

Rescind the first paragraph and replace with the following:
C. Acceptance. Surfacing aggregates are evaluated for gradation and mechanical fracture on a lot-by-lot

basis. The upper and lower limits in the gradation tables in Section 701 are the upper and lower limits
in the evaluation formulas. The specified minimum fracture is the lower limit.

301.03.5(D) COMPACTION (AGGREGATE SURFACING CONSTRUCTION) Page 126 1-31-08

Remove “MT-210" from the last sentence (that begins with “Densities will be determined ...").
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304.02.1 PORTLAND CEMENT Page 135 3-1-07

Rescind Subsection 304.02.1 and replace with the following:
Use Portland cement meeting AASHTO M85 or ASTM C150, Type | or Type |l requirements. Blended hydraulic
cement that conforms to one of the following may be substituted:

e ASTM C595 Type IP or Type IP(MS)
e ASTM C1157 Type GU or Type MS

304.03.1(C) AGGREGATE (COMPOSITION AND PROPORTIONING) Page 135 3-12-09
Rescind 304.03.1(C) Aggregate.

401.03.10 SPREADING AND FINISHING Page 152 3-1-07

Delete the third paragraph (that begins with “Place plant mix surfacing...”).

401.03.11 CONSTRUCTING JOINTS Page 153 3-1-07

Rescind the second sentence of the fourth paragraph (that begins with “If these locations ...”) and replace with the
following:

Obtain approval from the Project Manager to construct the joint at any other location.
Add the following paragraph after the sixth paragraph:

It is preferred that exposed longitudinal joints between driving lanes be avoided by constructing abutting
passes equally by the end of paving each day. If an exposed longitudinal joint remaining at the end of a day’s paving

is not located outside of the temporary driving lines to be occupied by traffic, delineate and sign the exposed joint at
no additional cost to the Department. Obtain the Project Manager’s prior approval of the delineation and signing.

401.03.12(A) COMPACTION Page 153 1-31-08

Remove the second paragraph (that begins with “Complete compaction rolling ...”) and replace with the
following:

Complete compaction rolling within the temperature range recommended by the asphalt binder supplier included
in the mix design. Suspend paving operations when compaction rolling damages the new pavement

402.03.5 ACCEPTANCE Page 158 12-27-07

Delete part B, “Asphalt Cement Penetration (Quality Assurance)”.
Delete part C, “Failures Other Than Asphalt Cement Penetration (Non-quality Assurance)”.

407.02.1 BITUMINOUS MATERIAL Page 169 3-1-07

Delete the fourth paragraph (that begins with “The Contractor may ...”) and replace with the following:

The Contractor may substitute CSS-1, CSS-1h, or SS-1h emulsified asphalt for SS-1 emulsified asphalt for tack coat.

409.01.1 CONTRACT TIME Page 171 7-3-08

Add the following after the last sentence of the third paragraph (which begins with “Time charges according...”)

In cases where seal coat and pavement marking application are the only remaining items of work as of
August 21, contract time will not be charged after August 20 if seal coat work is not performed. Contract time will be
charged according to Subsection 108.07.3, beginning on the day seal coat work begins, from August 21 through
August 31 if seal coat work is performed.

Submit written notice to perform seal coat work from August 21 through August 31.
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409.03.3 SEASONAL AND WEATHER LIMITATIONS (SEAL COAT) Page 172 12-18-08

Rescind Subsection 409.03.3 and replace with the following:

409.03.3 Seal Coat Limitations

The following conditions govern seal coat work:

1. Perform seal coat operations between May 1 and August 31.

2. Do not perform seal coat work during the 48-hour period immediately preceding a holiday or a holiday weekend
except for pilot car operation as specified in Subsection 618.03.11.

3. Perform seal coat work when both the ambient and pavement surface temperatures meet the bituminous material
supplier’'s recommended temperatures.

4. Stop seal coat work at least 1/2 hour before sunset, to include equipment off of the roadway and placement of
traffic control devices for non-construction activities.

5. Do not apply bituminous material to damp or wet roadway surfaces.

409.03.6 APPLICATION OF FOG SEAL Page 173 3-12-09

Rescind Subsection 409.03.6.

409.03.7 APPLICATION OF SEAL COAT MATERIALS Page 173 3-1-07

Rescind the third sentence of the second paragraph (that begins with “Locate longitudinal ...”) and replace with the
following two sentences:

Locate longitudinal joints at the centerline or lane line. Obtain approval from the Project Manager to
construct the joint at any other location.

409.03.8 WARRANTY (SEAL COAT) Page 173 7-31-08

Rescind 409.03.8 and replace with:

The Contractor warrants the seal coat work. If the seal coat experiences chip loss, tracking, flushing or
bleeding, at any time between the date the seal coat is completed and the first Wednesday in December of the same
calendar year, perform repairs to the seal coat, and replace pavement markings covered by the repairs at no
additional cost to the Department. Areas of cover material loss determined to result from means beyond the
Contractor’s control (snow plow damage, tire chain damage, or others) are not considered under these warranty
requirements. Final determination regarding cover material loss will be made by the Engineer. When repairs are
deemed necessary, reference is made to the “MDT Seal Coat Warranty Administration Guide.” Submit a detailed
repair plan to the Project Manager for approval within 14 calendar days of notification of required repairs. Make
warranty repairs in accordance with the provisions of this specification. When performing warranty work, furnish traffic
control meeting Section 618 requirements at no additional cost to the Department.

551.03.2(A) DESIGN (COMPOSITION OF CONCRETE) Page 200 7-3-08

Rescind the first Sentence of Number 4 Part (d) (that begins with “Ground granulated ...”) and replace with the
following:

d. Ground granulated blast furnace slag may be included in the mix design for up to 25 percent by weight of the
total cementitious material.

551.03.7(A)(4) FLOWABLE FILL (TESTING AND ACCEPTANCE OF CONCRETE) Page 208 3-1-07

Add the following paragraph at the end of Subsection 551.03.7 (A) (4) Flowable Fill:
Cover the flowable fill trench with steel plates of sufficient thickness to hold traffic if the trenched area is opened

to traffic prior to meeting the required strength listed in part b) above. Anchor the plates to prevent movement from
traffic.

552.03.9(A) GENERAL (COLD WEATHER CONCRETING) Page 218 3-27-08

Rescind the first sentence (that begins with “Assume all...”) and replace with the following:

A. General. Assume all risk for placement and cure of concrete during cold weather.
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555.03.3 PLACING AND FASTENING (REINFORCING STEEL) Page 246 9-1-06

Rescind the tenth paragraph (that begins with “Use plastic-coated ..."”) and replace with the following:

Use plastic-coated tie wires or tie wires coated with another inert coating approved by the Engineer to tie the
coated bars in place.

556.03.1 PRE-QUALIFICATION Page 249 7-3-08

Rescind 556.03.1 Pre-qualification and replace with the following:

556.03.1 Pre-qualification for steel fabricators

Use metal fabricators that are pre-qualified under the AISC Quality Certification Program for the items listed

below. Items not listed may be fabricated by non-certified shops.

AISC has quality certification in the following categories:

e Conventional Steel Building Structures (SBD). The certification is typically specified for small public
service and institutional buildings (schools, etc.), shopping centers, light manufacturing plants,
miscellaneous and ornamental iron work, warehouses, low rise beam/column/light truss structures.

e Simple Steel Bridge Structures (SBR). The certification is typically specified for unspliced rolled beam
bridges.

e Complex Steel Building Structures (CBD). The certification is typically specified for high-rise buildings,
large public service and institutional buildings, heavy manufacturing plants, powerhouses, and
petro/chemical processing facilities.

e Major Steel Bridges (CBR). The certification is typically specified for large span bridges. Main members
are typically fabricated girders that must be spliced with a welded or bolted connection.

A. Certification Requirements
Use fabricators having Category CBR certification to fabricate the following:

1. Fracture critical members and attachments. Fabricators must have the Fracture Critical
Endorsement (F).

2. Main members, (including spliced rolled beams).

3. Welded floor beams.

4. Diaphragms for horizontally curved girders.

Use fabricators having Category SBR certification to fabricate the following:

1. Non-spliced rolled beams.

2. Non-spliced floor beams.

3. Diaphragms for straight girders (does not include diaphragms used for concrete beams).

Use fabrlcators having a Category CBR, SBR, SBD, or CBD certification to fabricate the following:

Modular expansion joints.

2. Steel grid decking.
3. Overhead sign bridge and cantilever sign structures.
4. Lighting poles and anchor bases.
559.02.2 FURNISH PILE Page 269 2-19-09

Rescind the second paragraph (that begins with “The specified lengths...”) and replace with the following:

The specified lengths are those required below cutoff. Adjust lengths for the difference between the cut off
length and the pile position in the driving equipment and as necessary to meet the requirements of Subsection
559.02.5. Increase pile lengths 1.0 foot (300 mm) for steel pile. Remove and dispose of excess pile length after the
pile is driven.

559.02.4 SPLICING PILES Page 269 2-19-09

Rescind the first sentence of the first paragraph (that begins with “Splice piles driven...”) and replace with the
following:

When directed by the Project Manager, splice piles driven to plan grade that do not obtain the required
driving resistance and continue driving until the required capacity is obtained.
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559.02.5 HOLES IN PILING Page 269 2-19-09

Add the following subsection:
559.02.5 Holes in Piling

Pile segments with one drilled hole having a diameter of 7/8 inch (22 mm) or less in any cross-section may
be incorporated into the finished structure. Pile with more than one hole in a cross-section, flame cut hole(s), or a
hole greater than 7/8 inch (22 mm), must be cut off to remove the hole(s).This requirement does not apply to holes
drilled for attaching dynamic testing equipment, holes shown in the plans or holes within 12 inches (305mm) of the
cutoff elevation.

559.03.3 PILE CAPACITY Page 271-273 1-31-08

Delete the first two sentences of 559.03.3(A) (that begins with “Drive the pile to ....” ) and replace with the following:

A. Driven Pile Capacity. Drive the pile to the design tip elevation shown on the plans, or deeper, if
necessary and to the ultimate pile capacity during driving shown on the plans. The Project Manager will use one
of the following methods specified to determine the ultimate driven pile capacity and the service pile driving
criteria.

Replace the third paragraph in 559.03.3(B)(2) Dynamic Load Tests (that begins with “With dynamic testing ...”)
and replace with the following:

With dynamic testing equipment attached, drive the pile in one continuous operation to the design tip elevation, or
deeper if directed by the Project Manager. The Project Manager may lower the required tip elevation based on the
ultimate pile capacity measurements at the time of driving or re-driving. Reduce the driving energy to the pile to
maintain pile stresses below the values specified in Subsection 559.03.3(A)(2), using additional cushions or reduction
of the hammer’s output energy. If eccentric driving is indicated, immediately re-align the driving system. Provide a
printed summary of the dynamic load test results and recommendations for service pile driving criteria (blow count
and stroke) and pile tip elevation. The Project Manager will determine the service pile driving criteria and minimum
pile tip elevations based on the dynamic load test results and specialty consultant’'s recommendations.

Replace the fourth paragraph in 559.03.3(B)(2) Dynamic Load Tests (that begins with “If the Project Manager
...”) and replace with the following:

Perform a re-drive of the test pile when required by the Project Manager. After initial driving, wait the minimum
time specified, then re-drive each dynamic load test pile with the instruments attached. Apply at least 20
resistance blows to warm the hammer before re-driving. Do not warm the hammer using the dynamic load test
pile. Re-drive the dynamic load test pile for a maximum penetration of 6 inches(150mm) or a maximum of 50
blows, whichever occurs first.

559.03.3 (B) (2) DYNAMIC LOAD TESTS (PILE CAPACITY) Page 273 2-19-09

Add the following sentence at the beginning of the first paragraph (that begins with “Use a pile...”):

If specified, perform dynamic load tests in accordance with ASTM D 4945 on pile designated for dynamic
load tests.

Delete the second sentence of the second paragraph (that reads with “Perform dynamic load tests in accordance with
ASTM D 4945 on the pile designated for dynamic load tests”.)

559.03.5 SERVICE PILE Page 274 2-19-09

Rescind 559.03.5 and replace with the following:

559.03.5 Service Pile

Do not initiate driving of the service piles until all test piles and analysis are complete unless authorized by
the Project Manager. Drive the pile to the design tip elevation shown on the plans, or deeper if necessary to achieve
the ultimate pile capacity during driving. If specified, establish pile tip elevation and ultimate pile capacity by
compression load testing or dynamic load testing.

Furnish the service pile lengths specified in the contract. Adjust pile lengths for the difference between cutoff
length and the pile position in the driving equipment.

The Project Manager will observe the pile driving and calculate the predicted pile capacity as it is being
driven.

When a re-drive of the service pile is required, re-drive the pile not less than 24 hours or more than 72 hours
after initial driving and do not drive the pile below cut off elevation. If the Project Manager determines pile stresses
during driving are damaging the pile, the Department may require other installation methods or equipment to obtain
pile penetration.

Correct or replace improperly driven, damaged or defective pile at Contractor’s expense.
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Temporary welded plates for aligning field splices or hoisting may be used with the Project Manager’s
approval. Remove temporary plates and grind welds smooth.

559.03.7 STEEL PIPE PILE Page 274 2-19-09

Rescind Supplemental Specification 559.03.7 (Effective 1-31-08) and replace with the following:

Securely cover driven pipe piling to prevent open-hole hazards.

Remove water in steel pipe piles before placing concrete or place the concrete using a tremie when water is
present in the pile.

Provide lighting to illuminate the full pile length when requested to aid inspection of the pile before placing
concrete. Fill steel pipe piles to an elevation no less than 2 feet (600 mm) below the cut off elevation with Class “DD”
Portland cement concrete a minimum of 12 hours prior to pouring the cap.

Do not place concrete in pipe piles until all piles for the bent have been driven.

559.03.8 PAINTING STEEL PILE OR STEEL PIPE PILE Page 275 12-27-07

Delete the reference to Subsection 710.02(B)(4) under part (A) Paint, and replace with 710.02(B)(3).

559.04.1 LOAD TESTS (PILING) Page 275 2-19-09

Rescind Subsection 559.04.1 and replace with the following:

Static and dynamic load tests, and test pile re-drives, completed and accepted are measured by the unit.
Include all materials, tools, the first 24 hours of standby time for items dedicated solely to this work, and equipment
required to perform each test or test pile re-drive in the unit bid price for the item.

Furnishing, driving, splices, re-driving of service piles and pile end protection are measured for payment as
outlined in other Subsections. Do not include these costs in the static and dynamic load tests.

559.04.2 FURNISH PILE Page 275 2-19-09

Rescind Subsection 559.04.2 and replace with the following:

Furnish pile is measured by the foot (meter) based on the plan quantity.

559.05 BASIS OF PAYMENT (PILING) Page 276 2-19-09

Rescind Supplemental Specification 559.05 (Effective 8-1-07) and replace with the following:

The Department will not pay for:

Furnishing or driving falsework pile;

Pile driven out of place and not accepted;

Defective pile, or pile damaged in handling or driving;

Forming holes;

Lengths of pile cut off according to Subsection 559.02; or

Welding temporary plates, removing the plates and grinding the welds smooth.

Include payment for the costs associated with painting steel pile and steel pipe piles and filler concrete in the
contract unit price per foot (meter) of drive pile.

Pile furnished, based on the plan quantities, but not incorporated in the finished structure, is paid for at the
contract unit price per foot (meter) of furnish pile and becomes the property of the Contractor. Pile furnished in
addition to plan quantity that is incorporated in the finished structure, is paid for by lump sum agreed price or under
Subsection 109.04.2..

Payment for the completed and accepted quantities is made under the following:

Pay Item Pay Unit
Static Load Test Each

Dynamic Load Test Each

Re-drive Test Pile Each

Furnish Pile Foot (meter)
Drive Pile Foot (meter)
Pile Pre-bore Foot (meter)
Pile Drill and Socket Foot (meter)
Pile Splice Force Account

Pile Driving Point Each
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Pay Item Pay Unit
Pile Conical Driving Point Each
Pile Cutting Shoe Each
Re-drive Test Pile Each
Re-drive of Service Pile Force Account
Partial payments for drive pile will be made based on the total quantity as follows:
1. 95 percent when the piles are driven to final penetration.
2. 100 percent when the piles are cut off and painted as specified.
603.03.4 BACKFILLING (CULVERTS AND PIPES) Page 284 3-1-07

Delete part B Imperfect Trench Method.
Renumber part C Rock Embankment as part B.

603.04.3 BEDDING AND FOUNDATION MATERIAL Page 285 11-8-07

Rescind the first sentence (that begins with “Bedding and foundation ...”) and replace with the following:

Bedding and foundation material is measured by the cubic yard (cubic meter) in place for pipes greater than
48” (1.2 m) diameter. Include the cost of bedding material for pipes 48” (1.2m) diameter or less in the cost of the pipe.

603.05 BASIS OF PAYMENT Page 285 3-12-09

Add the following paragraph after the last paragraph (that begins with “Payment for All...”)

No additional payment will be made for excavatable flowable fill used as bedding material.

606.03.2 INSTALLING POSTS Page 290 12-27-07

Delete the reference to Subsection 705.01.6 in the eighth paragraph, and replace with 705.01.5.

607.02.1 SNOW FENCE (NEW) Page 295 12-27-07

Add the following new Subsection:

Furnish all timbers, lumber and hardware as specified.

A. All lumber used must meet the Western Wood Products Association requirements, or equivalent
grading rules for #2 grading and 3 common or better, all of which must meet ASTM D 245.

B. All treated material must meet the requirements of Subsection 706.04 or the special provisions.

609.04 METHOD OF MEASUREMENT (CURBS AND GUTTERS) Page 304 10-1-06

Rescind Subsection 609.04 and replace with the following:

Curb, integral curb and gutter, and median concrete curb are measured by the foot (meter) to the nearest
0.1-foot (0.1m) along the face of the curb at the flow line.

Paint and painting is measured by the gallon (Liter) under Subsection 620.04.
A. Contracts with Curb, Integral Curb and Gutter, Median Curb, and Precast Concrete Curb Work Not in
Conjunction with Roadway Reconstruction. Reinforcing Steel, expansion joint material, bond breaker, excavation or
embankment, crushed gravel base, emulsified asphalt and disposal of material associated with the work are not
measured for payment.
B. All Other Contracts. Reinforcing Steel, expansion joint material, bond breaker, disposal of material, crushed
gravel base and emulsified asphalt are not measured for payment. Excavation or embankment associated with the
work is measured by the cubic yard (cubic meter).
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609.05 BASIS OF PAYMENT (CURBS AND GUTTERS) Page 304 10-1-06

Rescind Subsection 609.05 and replace with the following:

Payment for completed and accepted quantities is made under the following:

Pay ltem Pay Unit
Curb Foot (meter)
Integral Curb and Gutter Foot (meter)
Median Concrete Curb Foot (meter)
Paint Gallon (liter)
A. Contracts with Curb, Integral Curb and Gutter, Median Curb, and Precast Concrete Curb Work Not in

Conjunction with Roadway Reconstruction. The cost of reinforcing steel expansion joint material, bond breaker,
curing compound, excavation or embankment, crushed gravel base, emulsified asphalt and dlsposal of material
associated with the work are included in the contract unit price of curb and gutter.
B. All Other Contracts. The cost of reinforcing steel, expansion joint material, bond breaker, curing compound,
crushed gravel base, emulsified asphalt, and disposal of material associated with the work are included in the
contract unit price of curb and gutter. Excavation or embankment associated with the work is paid for under the
specified type of earthwork.

Payment at the contract unit price is full compensation for all resources necessary to complete the item of
work under the contract.

610.01 DESCRIPTION (ROADSIDE REVEGETATION) Page 305 3-12-09

Rescind the first paragraph (that begins with “This work is...”) and replace with the following paragraph:

This work is re-establishing vegetative cover on specified areas with salvaged topsoil under Subsection
203.03.6 or furnished topsoil, seeding, planting, fertilizing, mulching, composting, soil retention blankets, and sodding.

610.03.1 TOPSOILING Page 305 3-12-09

Rescind the title of 610.03.1and replace with the following title:
610.03.1 Furnished Topsoil

Rescind the first sentence of the first paragraph (which begins with “Furnish topsoil and...) and replace with the
following sentence:

When Topsoil is a bid item, furnish topsoil and notify the Project Manager of the proposed topsoil source(s)
as soon as possible after the contract award.

610.03.2 (A) GENERAL (SEEDING, FERTILIZING, AND MULCHING) Page 305 7-31-08

Add the following paragraph after the last paragraph (that begins with “Seed all disturbed ...”)

After all condition seedbed surface, seeding, and fertilizing work is complete, remove and dispose of any oversize
material that protrudes 4-inchs (100 mm) or more above the conditioned seedbed surface

610.04.1 TOPSOIL Page 308 3-12-09

Rescind 610.04.1 and replace with the following:
Topsoil is measured by the cubic yard (cubic meter) of loose material level with the haul vehicle box at the

point of use on the project. Strike or level loads when directed. All costs for obtaining and furnishing topsoil are
incidental and are not measured separately for payment. Include these costs in the unit bid price for Topsail.

610.04.4 CONDITION SEEDBED SURFACE Page 308 7-3-08

Add the following after the first paragraph:

Removal of oversized material from the conditioned seedbed surface is not measured separately for payment.

610.05 BASIS OF PAYMENT (ROADSIDE REVEGETATION) Page 309 3-12-09

Add the following after the “Pay ltem” and “Pay Unit” line items:

Include the cost of removing oversize material from the conditioned seedbed surface in the cost of Topsoil-
Salvaging and Placing, or Topsoil (furnished), whichever is applicable.
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611.02.3 PAINT (CATTLE GUARDS) Page 311 12-27-07
Delete the Subsection requirements and replace with the following:
Shop (Prime Coat) ......oviviiiiiiiiicc e 710.02(B)(6)
Aluminum Paint (Finish Coat) ...........ccooiiiiiiiiii 710.02(B)(1)
612.01 DESCRIPTION (PAINTS AND PAINTING) Page 313 2-19-09

Rescind the first paragraph (that begins with “This work is ...”) and replace with the following:

This work is the surface preparation, furnishing and applying the paint or powder coating, and protecting the
paint and powder coatings, pedestrians, vehicular or other traffic upon or under the surface being painted or coated.

612.02 MATERIALS (PAINTS AND PAINTING) Page 313 2-19-09

Add the following paragraph at the end of the first paragraph (that begins with “Furnish Materials meeting...”)

Coat powder coated items with a TGIC Polyester powder

612.03.6 APPLICATION OF POWDER COAT Page 317 2-19-09

Add the following Subsection:

612.03.6 Application of Powder Coat
A. Surface Preparation. Prepare surfaces to be powder coated following the powder manufacturer’s
recommendations.

B. Application of Coating Material. Apply the coating as specified by the powder manufacturer, following all
recommendations for metal preparation, coating procedures, and cure of the coating.

C. Handling of Coated Material. Handle coated materials to prevent damage or contamination and to limit
required touchup or repair.

D. Sampling and Testing. The Department may accept the coating on the basis of a Certification of Compliance

or through inspection of the application and the finished coatings at the applicator’s plant. The Department
may sample and test any or all materials at any time.

E. Damage and Repair. The Project Manager will determine if damaged items may be repaired or if the item
will be rejected. Follow the manufacturer’s procedures for maintenance and touchup repair due to handling
and installation. Ensure at least one pound, or an equivalent prepackaged unit, of patching material
compatible with the coating is on site for repairs to the coating damaged by handling. The patching material
may be a liquid, which hardens to a solid on curing.

612.04 METHOD OF MEASUREMENT Page 317 2-19-09

Rescind the first paragraph (that begins with “Paints and painting ...”) and replace with the following:

Paints, painting, and powder coating are incidental to the items being painted or coated and are not
measured separately.

612.05 BASIS OF PAYMENT Page 318 2-19-09

Rescind the first paragraph (that begins with “Paints and painting ...”) and replace with the following:

Paints, painting, and coating are not paid for separately but are included in the cost of the item painted and
includes all materials and resources necessary to complete the work.

614.02 MATERIALS (RETAINING WALLS) Page 323 12-27-07
Delete the Subsection requirement for Metal Bin-Type Retaining Walls and replace with the following:

Metal Bin-Type RetainingWalls ..., 71117
617.04.2 TRAFFIC SIGNALS AND LIGHTING Page 336 12-27-07

Add the following to the list of bullet items under number 4:
e  Overheight Detector
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617.05 BASIS OF PAYMENT (TRAFFIC SIGNALS AND LIGHTING) Page 336 12-27-07
Add the following under the list of Pay Items and Pay Units:
Overheight Detector Each
618.03.2 TRAFFIC CONTROL PLAN Page 339 11-8-07

Add the following sentence in the third paragraph as the new third sentence:

Include in the plan proposed measures and devices to keep rock trucks, scrapers, and similar earth hauling
vehicles separated from traffic.

618.03.6 ACCESS BREAKS Page 340 7-3-08

Add the following sentence after the last sentence of the third paragraph (which begins with “Do not begin work on
the access break...”)

Excluding traffic control, assume all costs associated with construction, maintenance, removal of the access break,
and restoration of the area once the access break is removed.

Rescind the fourth paragraph (which begins with “Assume all costs...”)

618.03.7(A) CROSSING, ENTERING, AND USING ROADWAYS Page 341 11-8-07

Delete the fourth paragraph (that begins with, “Operate hauling units with...”) and replace with the following:
Stop traffic whenever rock trucks, scrapers, and similar earth hauling vehicles are used on the same

roadway as traffic at the same time. Operate registered and licensed hauling units with the flow of traffic. Do not
operate hauling units on roadway shoulders.

618.03.7(B) LIMITED ACCESS AND MULTIPLE-LANE ROADWAYS Page 341 7-3-08

Rescind the title of Part B. and the first sentence of Part B. (that begins with “Use frontage roads...”) and replace with
the following:

B. Controlled Access and Multiple-lane Roadways. Use frontage roads and interchanges for equipment access to
controlled-access highways whenever possible.

Rescind the first sentence of the second paragraph in Part B. (that begins with “Do not stop the general traffic ...”)
and replace with the following:

Do not stop the general traffic on one-way roadways for the convenience of haul units without Department approval.

Rescind the third paragraph in Part B. (that begins with “Haul unit turning movements ...”) and replace with the
following:

Haul unit turning movements are restricted to right-turn movements only, when there is access to the project by
frontage roads or where left-turn movements by hauling units would pose a hazard to the traveling public.

Rescind Number 1 (that begins with “The distance between ...”) and replace with the following:

1. The distance between any two median crossings, including interchanges, authorized vehicle median
crossings, and temporary median crossings must be at least 2 miles (3.2 km) unless a shorter distance is approved
by the Department.

618.03.11 TRAFFIC CONTROL FOR SEAL COAT OPERATIONS Page 344 7-3-08
Rescind the first sentence of Part A. (that begins with “Place "LOOSE GRAVEL"...”) and replace with the following:

Place "LOOSE GRAVEL" (W8-7), “DO NOT PASS” (R4-1) and “SPEED LIMIT 35” (R2-1) signs, at the beginning of
each work zone.
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Rescind the second paragraph in Part B. (that begins with “Place "LOOSE GRAVEL"...”) and replace with the
following:

Place "LOOSE GRAVEL" (W8-7), “DO NOT PASS” (R4-1) and “SPEED LIMIT 45” (R2-1) signs at the beginning

of each work zone. Sign both sides of the roadway. Place the same sign combination for each direction of travel at 2-
mile (3.2 km) intervals within the work zone.

618.04.1 TRAFFIC CONTROL DEVICES Page 347 2-19-09

Rescind the second paragraph (that begins with “Signs and devices...”) and replace with the following paragraph:

Signs and devices must meet standards outlined in the current ATSSA “Quality Guidelines for Temporary
Traffic Control Devices” to be measured for payment.

618.04.6 ITEMS NOT ELIGIBLE FOR SEPARATE PAYMENT Page 347

Rescind the sixth bullet under paragraph one and replace with the following: 6-1-06
° lllumination of work areas.

Add the following to the bullet list: 10-1-06
) Traffic Control at commercial pits that are outside the project limits.

618.05.1 TRAFFIC CONTROL DEVICES Page 348 1-1-07

Delete the third paragraph (that begins with “Traffic control devices are bid...... ”).

620.03.2 LAYOUT OF PAVEMENT MARKINGS Page 357 5-1-08

Rescind Subsection 620.03.2 and replace with the following:

The Project Manager will layout the final pavement marking configurations and locations. Notify the Project
Manager a minimum of 10 days before striping in the permanent location is to begin.

Preserve all marking configurations and locations after the initial layout by the Department.

Apply the centerline and shoulder lines within 0.30 feet (90 mm) of the true line. Ensure the stripe does not
deviate by more than 0.15 foot (50 mm) in 500 feet (152 m).

Apply all other markings (words, symbols, stop bars, crosswalks, hash marks, and others) within 0.25 feet
(75 mm) of the location marked by the Project Manager.

The Project Manager will determine the accuracy of the applied markings.

Remove and replace out of specification pavement markings as directed at Contractor expense.

620.03.6 EPOXY PAVEMENT MARKINGS Page 359 12-18-08

Rescind Subsection 620.03.6 part (A) and replace with:
A. Materials. Furnish Materials meeting Subsection 714.05 and 714.08 requirements.

Add the following sentence after the last sentence of Subsection 620.03.6 part (D) (1):

The Project Manager may extend the 45 days due to holidays or inclement weather that prevent the
application of epoxy pavement markings.

Rescind the third paragraph of Subsection 620.03.6 part (D) (2) (that begins with “Apply a 20-mil £ 2 mil...")
and replace with the following:

Apply a 20-mil £ 2 mil (0.508 mm + 0.051 mm) thick wet film immediately followed by applying at least 25
Ibs/gallon (3 kg/L) of Montana Type 2 glass beads to the epoxy. Apply the markings to within 1/4 inch (6 mm) of the
specified width.

620.03.6 EPOXY PAVEMENT MARKINGS Page 359 6-1-07

Rescind the third sentence of the second paragraph in part B. (that begins with “Equip the pavement-marking....”)
and replace with the following:

The pavement-marking machine may be equipped with a flow meter and totalizer that measures paint
quantities in gallons (liters), to the nearest 0.1 gallon (0.1L).

Delete the last sentence of the third paragraph in part B. (that begins with “In the event that...”).
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Add the following new paragraph after the third paragraph in part B.:
Park the equipment on a level surface approved by the Project Manager for each tank measurement.
Rescind the third paragraph in part C. (that begins with “Grind all surfaces...”) and replace with the following:
Grind all surfaces with existing epoxy pavement markings within 3 calendar days before applying the

pavement marking.

620.03.6 EPOXY PAVEMENT MARKING Page 360 3-27-08

Add the following new sentence/paragraph in 620.03.6, part (D)(2) after the second paragraph (that begins with “Do
not place materials before furnishing...”

Apply the markings to within plus or minus 0.25 inch (6 mm) of the specified width.

620.03.7(H) APPLICATION (THERMOPLASTIC PAVEMENT MARKING) Page 362 6-1-06

Rescind the sixth paragraph and replace with the following:

Clean the grooves before placing the thermoplastic material. Meet the surface requirements in
Subsection 620.03.7(D).

620.03.7(I) GLASS BEAD APPLICATION Page 363 6-1-06

Rescind the first paragraph (that begins with “Apply glass beads by drop-on ...”) and replace with the following:

Apply glass beads by drop-on methods immediately after the thermoplastic material application meeting
Subsection 620.03.7(H) requirements.

620.04.1 TEMPORARY AND INTERIM PAVEMENT MARKING QUANTITIES Page 364 3-27-08

Add the following two paragraphs after the 3rd paragraph that begins with “Only those pavement markings...”

Should the actual quantity measured by the Project Manager using tank stabs or totalizer exceed the
quantity calculated, the lesser quantity will be paid for.

The quantities will be calculated using the application rate (11 mils for temporary and 17 mils for interim)
times the specified width (without applying the tolerance) times the length of line applied.

620.04.2 EPOXY PAVEMENT MARKINGS Page 364 3-27-08

Replace the 2nd paragraph that begins “Should the actual quantity ...”) and replace with the following:
Should the actual quantity measured by the Project Manager using tank stabs or totalizer exceed the

quantity calculated using an application rate of 22 mils times the specified width (without applying the tolerance) times
the length of line applied, the lesser quantity will be paid for.

620.04.4 PAINTED PAVEMENT MARKINGS AND CURBS Page 364 6-1-07

Rescind the last sentence of the second paragraph (that begins with “Computerized quantity print outs...”) and
replace with the following:

Computerized quantity print outs will be compared against tank stabs and the quantity calculated based on
the surface area and an application rate of 22 mils.

620.05 BASIS OF PAYMENT (PAVEMENT MARKINGS) Page 365 6-1-07

Add the following new paragraph after the fourth paragraph of Subsection 620.05.

The quantity that is paid for marking materials is the lesser of the following quantities:
e  Flow meter and totalizer;
e Calibrated tank and measuring device (tank stabs); and
e Surface area times the application rate specified.
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623 MAILBOXES Page 375 3-12-09

Rescind Section 623 MAILBOXES and replace with the following:

SECTION 623
MAILBOXES
623.01 DESCRIPTION
This work is the removal, temporary reset and maintenance, and furnishing and installation of new
mailboxes and crash-worthy supports at the specified locations or as directed.

623.02 MATERIALS

Furnish new mailboxes, measuring at least 6 1/2 inches wide x 7 1/2 inches high x 18 1/2 inches long (165
mm x 190 mm x 470 mm), not exceeding 10 pounds (4.5 kg) in weight that meet the Postal Service requirements for
the designated location (area with or without curb and gutter).

Furnish a crashworthy mailbox support as shown in the Detailed Drawings, a mailbox support identified in
the current edition of the AASHTO Guide for Erecting Mailboxes on Highways, or other commercially manufactured
NCHRP 350 compliant crashworthy mailbox support.

Furnish a NCHRP 350 compliant crashworthy support for temporary resets of mailboxes. Do not use traffic
control devices as mailbox supports.

623.03 CONSTRUCTION REQUIREMENTS

Reset and maintain all mailboxes specified by the project manager that are removed during construction.
Temporary supports and locations must be approved by the Project Manager. Install permanent mailboxes and
supports at the locations shown in the plans.

623.04 METHOD OF MEASUREMENT
Mailbox and support are measured as a unit. Removal, temporary resets and maintenance are not
measured for payment.

623.05 BASIS OF PAYMENT
Payment for the completed and accepted quantities is made under the following:

Pay_ ltem Pay Unit
Mailbox Each

Payment at the contract unit price is full compensation for all resources necessary to complete the item of
work under the contract.

701.02.1 GENERAL REQUIREMENTS-(AGGREGATE FOR SURFACING) Page 380 3-12-09

Rescind the first paragraph (that begins with “The following test methods ...”) and replace with the following:

The following test methods are used to evaluate the surfacing aggregate quality:
02

Sieve Analysis For Fine And Coarse Aggregate.............cccceeee.. MT-2

WEAr TEST.. .o MT-209

Liquid Limit, Plastic Limit, Plasticity IndeX............ccccccoiiiiieeen. MT-208

Fracture ....cooooeeieeeeeeeeeeee MT-217

Volume Swell of Bituminous Mixtures............ccoovvvveeeeeeeeereeennnnnn. MT-305

Sulfate SOUNANESS.........coovvviiiiieeeeeeeeeeeeeeeeeeeeeeee e AASHTO T-104 or ASTM C-88
MiICTO-DEVAI ... MT-233

Rescind the second paragraph (which begins with “Sulfate soundness will be ...) and replace with the following
paragraph:

Passing wear test results are mandatory for Department approval of sources. Micro-Deval or Sulfate
soundness tests may be used by the Department for source approval. If Micro-Deval is used and the test fails, the
Department will conduct the sulfate soundness test. If the sulfate soundness test fails the Contractor may not use the
source to produce coarse surfacing aggregate.

Add the following paragraph after the second paragraph (which begins with “Passing wear test ...):

Meet the following Micro-Deval requirements:
. Coarse Aggregate, 18.0 percent loss maximum for acceptance.

Rescind the first sentence of the last paragraph (which begins with “The Department has ...) and replace with the
following sentence:

The Department has 30 calendar days from receipt of the test sample to furnish the test results.
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701.02.8 CRUSHED COVER AGGREGATE (COVER MATERIAL) Page 385 7-31-08

Rescind the first sentence of requirement 1, which reads:

The material for Grades 1A through 4A must be non-plastic.

701.02.9 AGGREGATE FOR PORTLAND CEMENT TREATED BASE Page 385 3-12-09

Rescind subtitle “Job Mix Target Limits” and replace with “Percent passing” in TABLE 701-13.

701.03.1 GENERAL REQUIREMENTS (AGGREGATE FOR BIT. MIXTURES) Page 386 3-12-09

Rescind the first paragraph (that begins with “The following test methods ...”) and replace with the following:

The following test methods will be used to evaluate the quality of aggregate to be bituminized:
Sieve Analysis For Fine And Coarse Aggregate...........cccccueeenne MT-202

WEAN TEST ... e MT-209
Liquid Limit, Plastic Limit, Plasticity IndeX...........cccccceveiiiienne.n. MT-208
[ = (o (U] YRR MT-217
Volume Swell of Bituminous Mixtures.............ccoovvvveeereeeriininnnnn. MT-305
Plastic Fines in Graded Aggregates.............ccooviivininiennnnn. MT-213
Sulfate SOUNANESS.......cooiiieeieeeeeeeeeee e AASHTO T-104 or ASTM C-88
MICTO-DEVAI ...t MT-233

Rescind the second paragraph (which begins with “Sulfate soundness will be ...) and replace with the following
paragraph:

Passing wear and volume swell test results are mandatory for Department approval of bituminized material
aggregate sources. Micro-Deval or Sulfate soundness tests may be used by the Department for source approval. If
Micro-Deval is used and the test fails, the Department will conduct the sulfate soundness test. If the sulfate
soundness test fails the Contractor may not use the source to produce coarse aggregate to be bituminized.

Add the following paragraph after the second paragraph (which begins with “Passing wear and ...):

Meet the following Micro-Deval requirements:
. Coarse Aggregate, 18.0 percent loss maximum for acceptance.

Rescind the first sentence of the last paragraph (which begins with “The Department has ...) and replace with the
following sentence:

The Department has 30 calendar days from receipt of the test sample to furnish the test results.

701.04.1 BEDDING MATERIAL (TABLE 701-17) Page 388 3-1-07

Rescind Table 701-17 and replace with the following:

TABLE 701-17
TABLE OF GRADATIONS - BEDDING MATERIAL

PERCENTAGE BY WEIGHT PASSING SQUARE MESH SIEVES
Sieve Size Percent Passing

1 1/2 inch (37.5 mm) 100

No. 4 (4.75 mm) 24-60

No. 200 (0.075 mm) 12 maximum

Delete the note (that begins with “Use minus 1 %.-inch ...”)

701.11 GLASS CULLET Page 391 1-31-08

Replace part D (that begins with “Limit the glass ...”) and replace with the following:

Limit the glass cullet content to no more than 10 percent of the total blended product.
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702.1 BITUMINOUS MATERIALS Page 393 7-3-08

Rescind the Emulsified Asphalt requirements and replace with the following:
Emulsified Asphalt ... AASHTO M 140*, Table 1 or

AASHTO M 208*, Table 1
*Cement mixing test does not apply when SS-1 or CSS-1 emulsion is used for spray or tack application.

702.02 TESTING AND ACCEPTANCE Page 394 7-3-08

Rescind the Second row of Table 702-2 Schedule of Tolerances, and replace with the following:

Penetration
Liquid Asphalt (excluding -10% +10%
CRS-2P) Distillation Residues
CRS-2P Distillation Residues -15% +10%
702.02 TESTING AND ACCEPTANCE (TABLE 702-2) Page 394 7-1-06

In Table 702-2, rescind “% Residue from Distillation” under the Test column and replace with “% Residue”.

702.02 TESTING AND ACCEPTANCE (TABLE 702-8) Page 399 7-1-06
Add the following note under Table 702-8:

1. AASHTO T 59 Residue by evaporation will be used to obtain samples for all residue testing requirements.
AASHTO T 59 is modified deleting note 8.

703.02.1 PLASTIC CONDUIT Page 401 12-18-08

Rescind Subsection 703.02.1 and replace with the following:
703.02.1 Plastic Conduit

Furnish rigid polyvinyl chloride meeting UL 651 or UL 651B, schedule 80, 150 °F (66 °C) wire rated, direct
bury type, or directional boring. Install conduit meeting the applicable requirements of Section 616.

703.16 TREATED TIMBER POLES Page 417 9-1-07

Rescind Subsection 703.16 and replace with the following:

Furnish the pole length and place as specified in the contract.

Furnish ANSI Class 4 poles as specified in the contract. Full length pressure treat poles with a five percent
solution of pentachlorophenol or Copper Naphthenate (CuN) meeting AWPA Standards and Commodity specification
D and Use Category 4A. Seat, backfill, and compact around the poles. Compact backfill in 9-inch (230 mm) lifts.
Plumb and rake the pole as directed.

Treat injuries, cuts, and holes in poles after treatment with three applications of copper naphthenate solution
containing a minimum two percent copper metal or with Chromated Copper Arsenate (CCA) meeting AWPA M4
requirements.

703.17.3 WOOD POLES FOR OVERHEAD CONDUCTOR HIGHWAY LIGHTING Page 417 9-1-07

Delete Subsection 703.17.3 Wood Poles for Overhead Conductor Highway Lighting.

703.17.7 OVERHEIGHT DETECTOR Page 419 12-27-07

Delete the reference to Subsection 617.05.2 in the fifth paragraph and replace with 617.05
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704.01.5 TREATED TIMBER POSTS Page 422 9-1-07

Rescind the first sentence of the first paragraph (starting with “Furnish treated timber posts...”) and replace with the
following:

Furnish treated timber posts of construction grade, S4S, full length pressure treated with a five percent by

weight pentachlorophenol solution or Chromated Copper Arsenate (CCA), Type B or C, or Ammoniacal Copper
Arsenate (ACA) or Copper Naphthenate (CuN) meeting AWPA standards and Subsection 706.04.

704.01.6 TREATED TIMBER POLES Page 423 9-1-07

Rescind Subsection 704.01.6 Treated Timber Poles and replace with the following:
Timber poles are specified by the top diameter. Meet the Table 704-2 top diameter limits:

TABLE 704-2
TIMBER POLE - TOP DIAMETER LIMITS

DIAMETER LIMITS
SPECIFIED TOP DIAMETER inch (mm)
inch (mm)
Min. Max.
3 (75) 3 (75) 4 (100)
4 (100) 4 (100) 5(130)
5(130) 5(130) 6 (150)
6 (150) 6 (150) 7 (180)
Furnish poles that are straight so that a line from center of tip to center of butt passes through the pole body

from tip to butt. The poles must be free of crooks and sweeps. Perform all machining before treatment. Full length
pressure treat all Timber poles with a 5 percent by weight pentachlorophenol solution or Chromated Copper Arsenate
(CCA), Type B or C, or Ammoniacal Copper Arsenate (ACA) or Copper Naphthenate (CuN) meeting AWPA
standards.

Treat naturally round poles meeting AWPA standards and Commodity Specification B and Use Category 4A.

Machined round post must have a minimum preservative penetration of 3/8 inch (9 mm) and retention

requirements meeting AWPA standards listed above for naturally round posts. Machined round post with sapwood
up to 1 inch (25 mm) thick 100 percent of the sapwood must be treated and for post with sapwood more than 1 inch
(25 mm) thick a minimum of 85 percent of the sapwood must be treated.

Treat damaged, cut, or bored holes in treated posts meeting Subsection 704.01.5 requirements. Gain each
pole on the sign face at least 2 inches (50 mm) in width as specified in the Detailed Drawings.

Use pressure treated, construction grade 2-inch x 4-inch (50 x 105 mm) in S4S for back bracing.

704.01.7 BARN POLES Page 423 9-1-07

Delete Subsection 704.01.7 Barn Poles.

705.01.2 WOOD POSTS AND BLOCKOUTS Page 427 9-1-07

Rescind the second paragraph (starting with “Meet the Western Wood Products Association...”) and replace with the
following:

Meet the Western Wood Products Association requirements or equivalent grading rules for #2 grading or
better, all of which must meet ASTM D 245.

Delete the fourth sentence of the third paragraph (starting with “Furnish wood posts and blocks...”).

Delete the fifth sentence of the third paragraph (starting with “ The minimum penetration depth...”).

705.03.1 WOOD TREATMENT Page 428 9-1-07

Rescind Subsection 705.03.1 Wood Treatment and replace with the following:

Furnish wood posts and blocks pressure treated meeting Subsection 706.04, with a five percent by weight
pentachlorophenol solution Chromated Copper Arsenate (CCA), Type B or C, or Ammoniacal Copper Arsenate
(ACA) or Copper Naphthenate (CuN) meeting AWPA standards. Chamfer and perform other required framing and
boring of bolt holes before post treating. Plug drill holes used for determining preservative penetration depth with tight
fitting treated wood plugs.
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Treat injuries, cuts, and holes in posts after treatment with three applications of copper naphthenate solution
containing a minimum two percent copper metal or with Chromated Copper Arsenate (CCA) meeting AWPA M4
requirements.

706.04 TREATED TIMBER AND LUMBER Page 429 9-1-07

Rescind the paragraph in 706.04 (starting with “Furnish structural timber...”) and replace with the following:

Furnish structural timber and lumber treated with a wood preservative specified as follows.

706.04.1 TREATING Page 429 9-1-07

Rescind Subsection 706.04.1 Treating and replace with the following:

Furnish timber and lumber that is pressure treated retaining at least the minimum preservative treatment
quantity per cubic foot (cubic meter) specified in AWPA Standards and Commodity Specification A with retention
specifications from Commodity specification B Use Category 4B.

Use one of the following preservatives:

«  Creosote oil, creosote coal tar solution, five percent by weight pentachlorophenol solution.
*  Chromated Copper Arsenate (CCA), Type B or C.

*  Ammoniacal Copper Arsenate (ACA).

*  Copper Naphthenate (CuN).

Use preservative meeting AWPA standards.

Treated timber or lumber to receive paint must permit the paint to adhere to the treated surface without
discoloration.

Meet AASHTO M 133 requirements for all preservatives and their sampling and testing methods.

Treat injuries, cuts, and holes in timber and lumber after treatment with three applications of copper
naphthenate solution containing a minimum two percent copper metal or with Chromated Copper Arsenate (CCA)
meeting AWPA M4 requirements.

706.04.2 INCISING Page 429 9-1-07

Rescind Subsection 706.04.2 Incising and replace with the following:

Mechanically incise timber and lumber of the listed species as specified in section 8.1 of AWPA Standard
T1having a nominal thickness of 2 inches (actual 38 mm thickness) or greater before treating.

Incise timber and lumber 3 inches (63 mm actual thickness) thick or greater on all four sides. Incise timber
and lumber less than 3 inches (63 mm actual thickness) thick on the wide faces only, unless otherwise specified.
Ensure incision patterns for all other material are dense enough to achieve uniform depth of penetration as specified
in section 8.1.12 of standard T1 in the AWPA Standards. Incise Intermountain Douglas Fir then treat to refusal with
preservative and retention requirements meeting AWPA standards listed in 706.04.1. Refusal being specified as the
pressure and temperature shall be maintained constant or be increased within a range with good practice for the
material being treated until the quantity of preservative absorbed in each of any two consecutive half hours in not
more than 2 percent of the amount already injected. 1 1/2-inch (38 mm actual dimension) center-matched material
used for flumes, boxes, etc., does not need to be incised.

Follow the requirements for minimum incision depths in Table 706-1:
TABLE 706-1
MINIMUM INCISION DEPTHS

SIZE IN INCHES (mm) MINIMUM DEPTH OF INCISION inch (mm)
11/2 x 12 (38 x 286) 3/8 (9)

3x 12 (63 x 290) 7/16 (11)

4 x 12 (89 x 290) 1/2 (13)

6 x 8 (145 x 190) 1/2 (13)

8 x 10 (190 x 240) 9/16 (14)

10 x 12 (240 x 290) 5/8 (16)

12 x 12 (290 x 290) 3/4 (19)

Notes:
e Proportion intermediate sizes.
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706.04.3 INSPECTION Page 430 9-1-07

Rescind Subsection 706.04.3 Inspection and replace with the following:

Wood products will be inspected by the method outlined in MT 404. Only wood products with worm holes
and any staining due to fungus will be inspected in the white along with the moisture content of Intermountain
Douglas Fir. For inspecting wood in the white a minimum of 72 hours advanced notice must be given and must be
traceable from inspection in the white to inspection of the treated product. If stain is present in the wood use only
material with blue stain. The correct moisture content for Intermountain Douglas Fir is 22 percent plus or minus 2
percent and the method to obtain this moisture content is outlined in the AWPA standards.

The acceptance of any material or finished members by the Inspector does not prevent their rejection if
found defective. Replace rejected material and work at Contractor expense.

706.05(A) TIMBER PILES — TREATED TIMBER PILES Page 430 9-1-07

Rescind Subsection 706.05 (A) Treated Timber Piles and replace with the following:

A. Treated Timber Piles. Furnish treated timber piling of Douglas Fir, Southern Pine, or Western Larch meeting
ASTM D 25 requirements, excluding Tables 1 and 2.

Season, condition, and treat piles meeting ASTM D 1760 and AWPA Standards and Commaodity Specification E
for preservative treatment by pressure process. Use creosote oil, creosote coal tar solution, or a 5 percent by weight
pentachlorophenol solution or Copper Naphthenate (CuN) for the preservative.

Treat injuries, cuts, and holes in timber pile after treatment with three applications of copper naphthenate solution
containing a minimum two percent copper metal meeting AWPA M4 requirements.

707.02.1 RUBBER GASKETS Page 431 6-1-06

Rescind the first paragraph and replace with the following:

Furnish ring gaskets meeting ASTM C1619-05 requirements.

707.02.2 FLEXIBLE PLASTIC GASKETS Page 431 6-1-06

Rescind the title of Subsection 707.02.2 and replace with “Flexible Bituminized Gaskets”:
Rescind the first sentence of the first paragraph and replace with the following:
Furnish flexible bituminized joint compounds produced from refined hydrocarbon resins and plasticizing

materials reinforced with inert mineral filler and not containing solvents.

710.02.3 PAINT COATING SYSTEMS FOR STRUCTURES Page 445 3-1-07

Rescind the first sentence of part C (that begins with “C. Finish Coat. Provide ...”) and replace with the following:

C. Finish Coat. Provide a urethane paint meeting Table 710-6 requirements.

710.03 PREQUALIFICATION AND CERTIFICATION (POWDER COATING) Page 446 2-19-09

Add the following subsection to Section 710:

710.03 PREQUALIFICATION AND CERTIFICATION.

Provide certified test results of the tests shown in Table 710-7. The test results must be from an independent
professional testing laboratory. Submit certified test results and samples for approval. Only coatings approved are
permitted to be used.

TABLE 710-7
CERTIFIED TEST RESULTS
Test Name ASTM Designation Specification Limits
Salt Spray Test D1654 Rating Number Minimum 6 (from Table 2)
Impact Test D2794 Minimum 80 in.-lbs
Chemical Resistance Test D1308 Original Property Obtained
Cross Hatch Adhesion Test D 3359 5A or 5B Minimum
Hardness Test D3363 2H
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D522 180 degree Bend 'z inch diameter mandrel with
Bend Test No Breaks Flaking or Cracks
Weather Resistance G53 1,000 hours No Film Failure
Thickness G12 3 mil Minimum
; D1044 1,000 gram 1,000 cycles 100 mg maximum
Abrasion Taber Abraser weight loss

Submit two 4 inch by 4inch by 24 gage coupons along with the test results of the coated material used to the
Project Manager. The coating must be representative of expected quality and color of coatings from a production
line.

712.01.1 GENERAL (CHAIN LINK FENCE) Page 451 10-9-08

Rescind section 712.01.1 and replace with the following:

Meet AASHTO M 181 requirements, as modified herein. Use one of the following fence fabrics, as specified in the
contract:

e Type 1 Class C Zinc-coated Steel

e Type 2 Aluminum-coated Steel

e Type 3 Aluminum Alloy

Zinc-5 Percent Aluminum-Mischmetal alloy meeting the requirements of ASTM B 750 may be substituted for zinc
coating (hot-dipped) at a Class 2, or 1.0 oz/ft* (305 g/m”), coating thickness as specified by ASTM F 1345.

Use zinc-coated steel for all Type 1 and Type 2 fabric fence parts; including posts, rails, gate frames, expansion
sleeves, wire ties, fabric ties, hog rings, tension wire, miscellaneous fittings, and hardware. Use aluminum alloy for
these same Type 3 fabric fence parts. Use either zinc-coated steel or aluminum alloy for these Type 4 fabric fence
parts.

712.01.6 TIE WIRE (FENCE) Page 451 10-9-08

Rescind the first paragraph (that begins with “Furnish 9-gauge galvanized...”) and replace with the following:

Furnish 9-gauge galvanized steel tie wire meeting AASHTO M 279 (ASTM A 116) requirements. Furnish 11-
gauge; Class 1 galvanized steel hog ring fasteners meeting AASHTO M 279 (ASTM A 116) requirements.

712.01.7 TENSION WIRE (FENCE) Page 451 10-9-08

Rescind the first paragraph (that begins with “Furnish 7-gauge galvanized...) and replace with the following
paragragh:

Furnish 7-gauge galvanized coiled spring steel tension wire. Meet AASHTO M 279 (ASTM A 116), Class 1
galvanizing requirements.

712.02.1 WOVEN WIRE (FENCE) Page 454 10-9-08

Rescind 712.02.1 and replace with the following:

Furnish woven wire meeting AASHTO M 279 (ASTM A 116) requirements and either of the Table 712-2
designations.
TABLE 712-2
WOVEN WIRE REQUIREMENTS

INTERSTATE FENCE

Specification Grade Design Number Metallic Coating
P&g'ﬁ,&"ﬁ' 1267)9 No. 12 1/2 Grade 60 832-6-12 1/2 Type Z, Class 1 or Type ZA, Class 20
A&g%oAnq 1267)9 No. 14 Grade125 832-6-14 Type Z, Class 3 or Type ZA, Class 40
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FARM FENCE
Specification Grade Design Number Metallic Coating
P&g'ﬁ,&"ﬁ' 1267)9 No. 12 1/2 Grade 60 Type Z, Class 1 or Type ZA, Class 20
P&g#{,&'\q 1267)9 No. 14 Grade125 Type Z, Class 3 or Type ZA, Class 40

Provide a 6-inch (155 mm) stay spacing. Match the fence height and mesh dimensions of the fence being
replaced if not specified.

712.02.2 BARBED WIRE (FENCE) Page 454 10-9-08

Rescind 712.02.2 and replace with the following:
Use 2-point 12 1/2 or 13 1/2-gauge barbed wire meeting AASHTO M 280 (ASTM A 121) requirements. Space

barbs at a 4-inch nominal (105 mm) or a 5-inch nominal (130 mm) spacing. Provide the Project Manager Certification
that the wire meets AASHTO M 280 (ASTM A 121) requirements.

712.02.7 FENCING-METAL POSTS AND ASSEMBLIES Page 454 10-9-08

Add the following at the end of the last paragraph.

Use anchor plates with a minimum area of 18 square inches (11600 square millimeters) that weigh 0.64 pound
(0.29 kg) to 0.77 pound (0.35 kg). Taper the anchor plates to facilitate driving.

712.02.8 WOOD FENCE POSTS AND BRACE RAILS Page 455 9-1-07

Rescind Subsection 712.02.8 Wood Fence Posts and Brace Rails and replace with the following:

A. General. Make fence posts and brace rails from well seasoned, sound, and straight-grained Western Larch,
Lodgepole Pine, Ponderosa Pine, or Douglas Fir. Remove all bark from the posts.

Taper round posts to be driven from 6 inches to 12 inches (155 to 305 mm) up from the bottom to a maximum of
1 1/4-inch (30 mm) point. Taper the post tops to a round top with a minimum 3-inch (75 mm) diameter for line posts
and 4-inch (105 mm) diameter for corner, brace, pull, end, and gate posts or minimum of 3/4 inch (19 mm) chamfer.
These taper lengths are included in the specified post lengths. Perform all machining before treatment. Treat the
natural round posts and rails meeting AWPA Standards and Commodity Specification B and Use Category 4A
requirements. Treat the S4S post as specified in Subsection 706.04.

Machined round post must have a minimum preservative penetration of 3/8 inch (9 mm) and retention
requirements meeting AWPA standards listed above for naturally round posts. Machined round post with sapwood
up to 1 inch (25 mm) thick 100 percent of the sapwood must be treated and for post with sapwood more than 1 inch
(25 mm) thick a minimum of 85 percent of the sapwood must be treated.

Ensure the posts and rails are straight so that a line running from the center of both ends is within the body of the
post or rail.

Treat injuries, cuts, and holes in timber pile after treatment with three applications of copper naphthenate solution
containing a minimum two percent copper metal meeting AWPA M4 requirements.

B. Posts for Farm Fence and Interstate Fence. Furnish line posts and brace rails from a minimum 4-inch (105
mm) diameter round, or a minimum 4-inch x 4-inch (105 mm x 105 mm) square sawn. Furnish corner, end, gate, and
pull posts from a minimum 5-inch (130 mm) diameter round post or a 5 x 5-inch (130 mm x 130 mm) square sawn
post.

713.12 SOIL RETENTION/EROSION CONTROL BLANKETS AND MATS Page 461 7-3-08

Add the following paragraph:

All mass per unit area requirements for blankets or mats will be measured under ASTM D 6475 unless
otherwise specified.

713.12.1 (C) WOOD EXCELSIOR FIBER BLANKETS (TYPE EX 3) Page 461 7-3-08

Rescind the sentence of Number 1 (that begins with “Minimum weight of ...”) and replace with the following:

Minimum weight of 1.6 pounds per square yard (865 g per square meter)
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714.02 TEMPORARY PAVEMENT MARKING TABS Page 465 5-1-08

Rescind Part (1)(a) (that begins with “Type | tabs ...”) and replace with the following:
a. Type | tabs: white reflectorized tape on both sides with white bodies;
Rescind Part (2) (that begins with “A minimum tape reflectance of ...”) and replace with the following:

2. Reflective flexible sheeting meeting ASTM D4956 Type V or better;

714.04 TEMPORARY AND INTERIM PAINT MARKINGS Page 467 12-18-08

Rescind Subsection 714.04 and replace with the following:
714.04 TEMPORARY AND INTERIM PAVEMENT MARKINGS

Furnish either liquid pavement markings or solid pavement marking tape for temporary and interim

pavement markings. Submit a manufacturer’s formulation sheet or data sheet for the product to be used.

A. Temporary and Interim Pavement Markings. Furnish marking materials that meet the following:

1.  White. Color to match Federal color chip # 37875. Colorimeter readings may be taken on the white
portion of a Leneta form 5c. Daylight reflectance is Y=79.80 minimum. Color Coordinates are x=0.3136,
y=0.3244. A plus or minus 6 percent tolerance applies to the coordinates.

2.  Yellow. Color to match Federal color chip # 595B-33538. Colorimeter readings may be taken on the
white portion of a Leneta form 5c. Daylight reflectance is Y=48.32 minimum. Color coordinates are
x=0.4851, y=0.4455. A plus or minus 6 percent tolerance applies to the coordinates.

B. Cold weather Interim Pavement Marking. Furnish marking materials that meet the following:

1. Color. Color specifications are the same as part A.

2. Composition. The exact composition is at the manufacturer’s discretion but the vehicle must be100
percent acrylic polymer and the paint may not contain any ingredient in the vehicle listed below:

Lead or chromate compounds; Mercury; Lead; Chromate compounds; Chlorinated solvents;
Hydrolysable chlorine derivatives; Ethylene based glycerol ethers and their acetates.

3. Tests.
D-2486 Scrubs resistance, cycles, min 1000
D-1394 Titanium Dioxide 1.0 Ib/gal White 0.15 Ibs/gal Yellow
714.05 REFLECTIVE GLASS BEADS Page 467 3-1-07

Delete “20 percent” in part B of Subsection 714.05 and replace with “25 percent”.

714.05 REFLECTIVE GLASS BEADS Page 468 12-18-08

Rescind Table 714-2 and replace with the following Table:

TABLE 714-2
REFLECTIVE GLASS BEAD GRADATION

PERCENT PASSING
SIEVE NUMBER MONTANA TYPE 1 MONTANA TYPE 2
20 (0.850 mm) 100 90-97
30 (0.600 mm) 75-95 50-75
40 (0.425mm) | - 15-45
50 (0.300 mm) 15-35 0-15
80(0.180mm) | - 0-5
100 (0.150 mm) o-5 | e
714.08(B) MATERIALS (Epoxy Pavement Marking Material) Page 471 7-3-08

Rescind the third sentence in Number 1. General (That begins with “Mix the components....”) and replace with the
following:

Mix the components within plus or minus 2.0 percent of the manufacturer’'s recommended mix ratio.



Montana Supplemental Specifications -47 -
Continued

Rescind Table 714-5 Resin / Pigment Component (% By Weight) and replace with the following:

TABLE 714-5
RESIN / PIGMENT COMPONENT (% BY WEIGHT)

PIGMENT WHITE YELLOW
TiO2, meeting ASTM D-476, Type Il 18-28 12-17
Organic Yellow 7-9
Epoxy Resin 72-82 74-81




